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1. This Notice of Change is being issued to facilitate the transition to
the electronic data environment for the storage, transfer and maintenance
of information. It is also an interim measure pending completion of a new
national consensus non-Government standard (NGS) on Configuration
Management, a DoD Practices Appendix to that NGS, plus simultaneous
completion of an Interface Standard containing the DoD’s information
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a. To facilitate electronic commerce, all requirements to use DD
Forms for the submittal of data have been deleted. The replacement
requirement is Contractor format.

b. All documents cited as mandatory reference documents have been
deleted from the standard in support of the recommendation on "Excessive
Referencing® contained in the Process Action Team on Military
Specifications and Standards‘’ Blueprint for Change Report. Some of these
documents are now cited in Section 6 as useful sources of information for

specific topic areas, while other information has been imported into the
text. .
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3. RETAIN THIS NOTICE AND INSERT BEFORE TABLE OF CONTENTS.

4. Holders of MIL-STD-973 will verify that page changes indicated above
have been entered. This notice will be retained as a check sheet. This
issuance, together with the appended pages, is a separate publication.

Each notice is to be retained by stocking points until the Military
Standard is completely revised or canceled. -

5. In this Notice, pound signs (#) are used in the left margin to denote
changes (additions, modifications, corrections, deletions) from the basic
standard. This was done as a convenience only, and the Government assumes
no liability whatsoever for any inaccuracies in these notations. Bidders
and contractors are cautioned to evaluate the requirements of this document
based on the entire content irrespective of the marginal notation and
relationship to the basic standard.

Custodians: Preparing activity:
Army - AR OSD - DO
Navy - AS
Air Force - 10 (Project: CMAN-0038)

Other Government Activities - NS

Review activities:
Axrmy - AM, AL, EA, AV, CR, ER, MI, AT, ME, GL, T™, SM, MD, SC,
IE, LM, ET, AC, PT, HD, MR, TE, CE
Navy - EC, MC, NM, OS, SH, CG, YDl
Air Force - 10, 13, 17
DLA - DH
Other Government Activities: DC
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software items, they are shown as requirements for computer software
configuration items (CSCIs) or hardware configuration items (HWCIs),
as applicable.

6. Beneficial comments (recommendations, additions, deletions) and
any pertinent data which may be of use in improving this document
should be addressed to: Chief, Plans and Policy Division, CALS
Evaluation and Integration Office, 5203 Leesburg Pike, Suite 1403,
Falls Church, VA 22041-3466, by using the self-addressed
Standardization Document Improvement Proposal (DD Form 1426) appearing
at the end of this document or by letter.
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1. SCOPE

1.1 Scope. This standard defines configuration management
requirements which are to be selectively applied, as required,
throughout the life cycle of any configuration item (CI):

a. Developed wholly or partially with Government funds,
including non-developmental items when the development of
technical data is required to support off-the-shelf
equipment or software, or

b. Designated for configuration management for reason of
integration, logistics support, or interface control.

1.2 A icability. This standard applies to Department of
Defense activities and contractors who are tasked with the application
of configuration management.

1.3 Tailoring of requirements. This standard is applicable only
to the extent specified in the tasking directive or contract Statement
of Work (SOW). Contracts invoking this standard will specifically
identify the appropriate applicable paragraphs and Appendices, or
portions thereof, in the tasking directive or contract SOW. (See 6.2
for specific tailoring guidance.) The selection of necessary
configuration management requirements from this standard to be applied
to a specific program will be tailored to suit the life-cycle phase,
complexity, size, intended use (including joint and combined
interoperability), mission criticality, and logistics support of the
Cls.
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2. APPLICABLE DOCUMENTS
This section does not apply to this standard since there are no

documents referenced in Sections 3, 4, or 5. Section 6 contains
several useful references.

Supersedes page 2 of 17 April 1992
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3. DEFINITIONS

3.1 Acronyms used in this standard. The acronyms used in this
standard are defined as follows:

a. ABL - Allocated Baseline
b. ACD - Allocated Configuration Documentation
c. ACSN - Advance Change Study Notice
d. AIs - Automated Information System
e. AMSDL - Acquisition Management Systems and Data
Requirements Control List
f. CAGE - Commercial and Government Entity
CAO - Contract Administration Office
CCB - Configuration Control Board
i. CDR - Critical Design Review
j. CDRL - Contract Data Requirements List
k. CI - Configuration Item
1. CM - Configuration Management
m. CSA - Configuration Status Accounting

n. not used

o. CSAR - Configuration Status Accounting Report

p. CsCI - Computer Software Configuration Item

g. DID Data Item Description

r. DLA - Defense Logistics Agency '
s. DOD - Department of Defense

t. DODAAC- Department of Defense Activity Address Code
u. DODISS- Department of Defense Index of Specifications

and Standards

v. DUI - Data Use Identifier

Supersedes page 3 of 17 April 1952
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ECP
EMD
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FCA
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Engineering Change Proposal
Engineering and Manufacturing Development
Functional Baseline

Functional Configuration Audit
Functional Configuration Documentation
Government Furnished Data

Government Furnished Equipment
Hardware Configuration Item
Interface Control Drawing

Interface Control Working Group
Interface Design Document

Integrated Logistics Support
Interface Requirements Specification
Logistics Support Analysis

Material Review Board

Mobile Training Sets
Non-Developmental Item

Notice of Revision

National Stock Number

Product Baseline

Physical Configuration Audit

Product Configuration Documentation
Privately Developed Item

Preliminary Design Review

Program Parts Selection List
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av. RFD - Request For Deviation

aw. RFW - Request For Waiver

ax. SPS - Software Product Specification
ay. SDL ~ Software Development Library

az. SCN - Specification Change Notice

ba. SOW - Statement of Work

bb. TCTO -~ Time Compliance Technical Order
bc. TRR - Test Readiness Review

bd. VDD ~ Version Description Document

be. VE - Value Engineering

bf. VECP - Value Engineering Change Proposal
bg. WBS - Work Breakdown Structure -

3.2 Advance Change Study Notice (ACSN). A document which may be

used, instead of a preliminary Engineering Change Proposal, to
identify an idea or problem in order to obtain authorization to submit

a formal routine Engineering Change Proposal.

3.3 Allocated Baseline (ABL). The approved allocated

configuration documentation.

3.4 Allocated Confiquration Documentation (ACD). The

documentation describing a CI‘s functional, performance,
interoperability, and interface requirements that are allocated from
those of a system or higher level configuration item; interface
requirements with interfacing configuration items; and the
verifications required to confirm the achievement of those specified
requirements.

3.5 Approval/contractual jmplementatjon. The acceptance by the
Government of a document as complete and suitable for its intended

use. Approval/contractual implementation of configuration
documentation means that the approved documentation is subject to the

Government’s configuration control procedures. .

3.6 Block change concept. For hardware configuration items, an
engineering change implementation concept that
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designates a number (i.e., a block) of consecutive productionunits
the configuration item to have an identical ~
configuration on delivery and in operation. (Using this concept, the

production run is divided into "blocks" of units. The production line
incorporation point for a proposed ECP is delayed to coincide with the
first unit of the next block, or retrofit is required at least for all
already-delivered units of the current block.) For computer software
configuration items, once the product baseline has been established,
the concept requires the accumulation and the simultaneous
implementation of a number of routine software changes to minimize the
number of interim versions and related documentation.

3.7 Classification of defects. The enumeration of possible
defects of the unit or product, classified according to their
seriousness. Defects will normally be grouped into the classes
of critical, major or minor: however, they may be grouped into
other classes, or into subclasses within these classes. (Source:
MIL-STD-109)

3.8 Commercial and Government Enti AG ode. A five-
position alphanumeric code with a numeric in the first and last
positions (e.g., 27340, 2A345, 2AAR45, 2AAA5), assigned to United
States and Canadian organizations which manufacture and/or control the
design of items supplied to a Government Military or Civil Agency or
assigned to United States and foreign organizations, primarily for
identifying contractors in the mechanical interchange of data requ »d
by MILSCAP and the Service/Agency Automated Data Processing (ADP)
systems. (See 6.6)

3.9 Computer database. See "database".

3.10 t ware. See "gsoftware".

3.11 Computer Software Configuratiop Item (CSCI). A
configuration item that is computer software.

3.12 gComputer software documentation. Technical data or

information, including computer listings, regardless of media, which
documents the requirements, design, or details of computer software;
explains the capabilities and limitations of the software; or provides
operating instructions for using or supporting computer software
during the software’'s operational life cycle. ’

3.13 Configuration. For purposes of this standard, the
functional and physical characteristics of existing or planned
hardware, firmware, software or a combination thereof as set
forth in technical documentation and ultimately achieved in a
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product.

3.14 Configuration audit. See "Functional configuration audit"
and "Physical configuration audit".

3.15 Configuration baseline. Configuration documentation
formally designated by the Government at a specific time during a Cl's
life cycle. Configuration baselines, plus approved changes from those
baselines, constitute the current approved configuration
documentation. There are three formally designated configuration
baselines in the life cycle of a configuration item, namely the
functional, allocated, and product baselines.

. 3.16 Configuration control. The systematic proposal,
justification, evaluation, coordination, approval or disapproval of

proposed changes, and the implementation of all approved changes, in
the configuration of a CI after establishment of the configuration
baseline (s) for the CI.

3.17 Configuration Control Board (CCB). A board composed of

technical and administrative representatives who recommend approval or
disapproval of proposed engineering changes to a CI’'s current approved
configuration documentation. The board also recommends approval or
disapproval of proposed waivers and deviations from a CI’'s current
approved configuration documentation.

3.18 Confiquration documentation. The technical documentation
that identifies and defines the item’s functional and physical
characteristics. The configuration documentation is developed,
approved, and maintained through three distinct evolutionary
increasing levels of detail. The three levels of configuration
documentation are the functional configuration documentation, the
allocated configuration documentation, and the product configuration
documentation.

3.19 Copnfiguration identification. Configuration identification

includes the selection of CIs; the determination of the types of
configuration documentation required for each CI; the issuance of
numbers and other identifiers affixed to the Cis and to the technical
documentation that defines the CI’s configuration, including interna.
and external interfaces; the release of CIs and their associated
configuration documentation; and the establishment of configuration
baselines for CIs.

3.20 Configquration Item (CI}. A configuration item is an

aggregation of hardware or software that satisfies an end use function
and is designated by the Government for separate configuration
management.
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3.21 Configuration Management (CM).

a. As applied to configuration items, a discipline applying
technical and administrative direction and surveillance over
the life cycle of items to:

(1)

(2)

(3)

(4)

Identify and document the functional and physical
characteristics of configuration items.

Control changes to configuration items and their
related documentation.

Record and report information needed to manage
configuration items effectively, including the status
of proposed changes and implementation status of
approved changes.

Audit configuration items to verify conformance to
specifications, drawings, interface control documents,
and other contract requirements.

b. As applied to digital data files, the application of
gselected configuration identification and configuration
status accounting principles to:

(1)

(2)

Uniquely identify the digital data files, including
versions of the files and their status (e.g., working,
released, submitted, approved).

Record and report information needed to manage the data
.files effectively, including the status of updated
versions of files.

3.22 Confiquration Management Plan (CMP). The document defining

how configuration management will be implemented (including policies
and procedures) for a particular acquisition or program.

3.23 on The recording and
reporting of information needed to manage configuration items
effectively, including: .

a. A record of the approved configuration documentation adnd

identification numbers.

b. The status of proposed changes, deviations, -and waivers to
the configuration.

c. The implementation status of approved changes.
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d. The configuration of all units of the configuration item in
the operational inventory.

3.24 Contractor. An individual, partnership, company,
corporation, association or other service, having a contract with the
Government for the design, development, manufacture,
maintenance, modification, or supply of items under the terms of a
contract. A Government activity performing any or all of the above
functions is considered to be a contractor for configuration
management purposes.

3.25 Data. Recorded information, regardless of medium or
characteristics, of any nature, including administrative, managerial,
financial, and technical.

3.26 Database. A collection of related data stored in one
or more computerized files in a manner that can be accessed by
users or computer programs via a database management system.

3.27 Defect. Any nonconformance of a characteristic with
specified requirements. (Source: MIL-STD-109)

3.28 Deficiencies. Deficiencies consist of two types;

a. Conditions or characteristics in any item which are not in
accordance with the item’'s current approved configuration
documentation; or

b. Inadequate (or erroneous) item configuration documentation
which has resulted, or may result, in units of the item that
do not meet the requirements for the item.

3.29 Design change. See "engineering change".
3.30 Developmental configuration. The contractor’s design and

associated technical documentation that defines the evolving
configuration of a configuration item during development. It is under
the developing contractor'’'s configuration control and describes the
design definition and implementation. The developmental configuration
for a configuration item consists of the contractor’s released
hardware and software designs and associated technical documentation
until establishment of the formal product baseline. "

3.31 Devijation. A specific written authorization, granted prior
to the manufacture of an item, to depart from a particular
requirement (s) of an item’s current approved configuration
documentation for a specific number of units or a specified
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period of time. (A deviation differs from an engineering change in
that an approved engineering change requires corresponding revision of
the item’s current approved configuration documentation, whereas a
deviation does not.)

3.32 Engineering change. A change to the current approved
configuration documentation of a configuration item at any point
in the life cycle of the item.

3.33 Engineering change justification code. A code which
indicates the reason for a Class 1 engineering change.

3.34 Engineering change priorities. The priority (emergency,
urgent, routine) assigned to a Class I engineering change which
determines the relative speed at which the Engineering Change Proposal
is to be reviewed, evaluated, and, if approved, ordered and
implemented.

3.35 Engineering Change Proposal (ECP). A proposed engineering

change and the documentation by which the change is described,
justified, and submitted to the Government for approval or
disapproval.

3.36 Engineering Change Proposal types. A term covering the
subdivision of Class I Engineering Change Proposals on the basis of
the completeness of the available information delineating and definir
the engineering change. They will be identified as preliminary or
formal.

3.37 Engineering release. .An action whereby configuration
documentation or an item is officially made available for its intended
use.

3.38 Engineering Release Record (ERR). A record used to release

configuration documentation.

3.39 Evaluation. The process of determining whether an
item or activity meets specified criteria. (Source; DoD-STD
-2168)

3.40 Exchangeability of items. See 3.55 Interchangeable .

item, 3.78 Replacement Item, and 3.82 Substitute item.

3.41 Firmware. The combination of a hardware device and
computer instructions and/or computer data that residé as read-
only software on the hardware device.

3.42 Fit. The ability of an item to physically interface or
interconnect with or become an integral part of another item.

Supersedes page 10 of 17 April 1392
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3.43 Form. The shape, size, dimensions, mass, weight, and other
visual parameters which uniquely characterize an item. For software,
form denotes the language and media.

3.44 Function. The action or actions which an item is designed
to perform.

3.45 Functioconal area. A distinct group of system performance
requirements which, together with all other such
groupings, forms the next lower-level breakdown of the system on the
basis of function.

3.46 Functional Baseline (FBL). The approved functional

configuration documentation.

3.47 Functional characteristics. Quantitative performance

parameters and design constraints, including operaticnal and logistic
parameters and their respective tolerances. Functional
characteristics include all performance parameters, such as range,
speed, lethality, reliability, maintainability, and safety.

3.48 Functi nfigquration Audit (F . The formal
examination of functional characteristics of a configuration item,
prior to acceptance, to verify that the item has achieved the
requirements specified in its functional and allocated configuration
documentation.

3.49 ion nfiquration Documentation (FCD). The
documentation describing the system’s functional, performance,
interoperability, and interface requirements and the verifications
required to demonstrate the achievement of those specified
requirements.

3.50 Hardware. Items made of materiel, such as weapons,
aircraft, ships, tools, computers, vehicles, and their components
(mechanical, electrical, electronic, hydraulic, pneumatic). Computer
software and technical documentation are excluded.

3.51 Hardware Configuration Item (HWCI). A configuration item
that is hardware. .

3.52 Integrated Logistics Support (ILS). A disciplined i

approach to the activities necessary to: (a) cause support
considerations to be integrated into system and equipment design,
(b) develop support requirements that are consistently related to
design and to each other, (c) acquire the required support, and
(d) provide the required support during the operational phase at
minimum cost. (Source: MIL-STD-1388-1)

Supersedes page 11 of 1 December 1992

11



=3t 3 3 W3

3 3 3

MIL-STD-973
INTERIM NOTICE 3 (DO)

3.53 Interchangeable item. One which (1) possesses such
functional and physical characteristics as to be equivalent in ~
performance, reliability, and maintainability, to another item of
similar or identical purposes; and (2) is capable of being
exchanged for the other item (a) without selection for fit or
performance, and (b) without alteration of the items themselves
or of adjoining items, except for adjustments. (Source: MIL-STD
-280)

3.54 Interface. The functional and physical characteristics
required to exist at a common boundary.

3.55 Interface control. The process of identifying,
documenting, and controlling all functional and physical
characteristics relevant to the interfacing of two or more items
provided by one or more organizations.

3.56 1 rfa 1 Docum ! . Interface control
drawing or other documentation which depicts physical and functional
interfaces of related or co-functioning items.

3.57 Interface Control Worki ou ICWG). For programs which
encompass a system, configuration item, or a computer software
configuration item design cycle, an ICWG is established to control
interface activity among the Government, contractors, or other
agencies, including resolution of 1nterface problems and documentatic
of interface agreements.

3.58 Interoperability. The ability of the defense services and
agencies to exchange information with each other (joint operations) or
with an allied system (combined operations) to enable them to operate
effectively together.

3.59 Item. A non-specific term used to denote any product,
including systems, materiels, parts, subassemblies, sets
accessories, etc. (Source: MIL-STD-280)

3.60 Li cycle. A generic term covering all phases of
acquisition, operation, and logistics support of an item, beginning -
with concept definition and continuing through disposal of the item.

3.61 Life cvycle cost. The total cost to the Government of
acquisition and ownership of that system over its life cycle. It
includes the cost of development, acquisition, support, and where
applicable, disposal. .

3.62 Manufacturer’'s code. See "Commercial and Government Entity
(CAGE) code".
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3.63 Material. A generic term covering systems, equipment,
stores, supplies, and spares, including related documentation,
manuals, computer hardware, and software.

3.64 Non-conformance. The failure of a unit or product to
conform to specified requirements.

3.65 Non-developmental Item (NDI). Non-developmental item is a

broad generic term that covers material available from a wide variety
of sources with little or no development effort required by the
Government. NDIs include:

a. Items obtained from a domestic or foreign commercial
marketplace.
b. Items already developed and in use by the Services, other

Defense activities, and Government agencies.

c. Items already developed by foreign governments which can be
supplied in accordance with mutual defense cooperation
agreements and Federal and DoD acquisition regulations.
(SD-2)

3.66 Non-recurring costg. As applied to ECPs, these are one
time costs, which will be incurred if an engineering change is

approved and which are independent of the quantity of items changed,
such as cost of redesign, special tooling, or testing.

3.67 Notice of Revision (NOR). A document used to define

revisions to drawings, associated lists, or other referenced documents
which require revision after Engineering Change Proposal approval.

3.68 Original. The current design activity document or digital
data file(s) of record.

3.69 Physical characteristics. Quantitative and qualitative

expressions of material features, such as composition, dimensions,
finishes, form, fit, and their respective tolerances.

3.70 sica nfi ation Audit (P . The formal examination
of the "as-built" configuration of a configuration item against its

technical documentation to establish or verify -
the configuration item’s product baseline.

Supersedes page 13 of 17 April 1992
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3.71 Product Baseline (PBL). The approved product configuratior
documentation. In addition to this documentation, the product

baseline of a configuration item may include the actual equipment and
software.

3.72 Product Configuration Documentation (PCD). The combined
performance/design documentation utilized for the production/

procurement of the CI. The PCD incorporates the ACD describing a CI's
functional, performance, interoperability and interface requirements
and the verifications reguired to confirm the achievement of those
specified requirements. The PCD also includes such additional design
documentation, ranging from form and fit information about the proven
design to a compete design disclosure package, as is deemed necessary
for the acquisition program.

3.73 Recurring costg. Costs which are incurred for each item
changed or for each service or document ordered.

3.74 Release. The designation by the contractor that a
document is complete and suitable for use. Release means that
the document is subject to the contractor’s configuration control
procedures.

3.75 Repair. A procedure which reduces but not completely -
eliminates a nonconformance and which has been reviewed and
concurred in by the MRB and approved for use by the Government.
The purpose of repair is to reduce the effect of the
nonconformance. Repair is distinguished from rework in that the
characteristic after repair still does not completely conform to
the applicable drawings, specifications, or contract
requirements. Proposed repairs approved by the Government are
authorized for‘use on a one-time basis only. (Source: MIL-STD
-1520)

3.76 Replacement item. One which is interchangeable with
another item, but which differs physically from the original item
in that the installation of the replacement item requires
operations such as drilling, reaming, cutting, filing, shimming,
etc., in addition to the normal application and methods of
attachment. (Source: MIL-STD-280) .

3.77 Retrofit. The incorporation of new design parts resulting
from an approved engineering change to an item’s current approved
product configuration documentation into already accepted and/or
operational items.

3.78 Rework. A procedure applied to a nonconformance that
will completely eliminate it and result in a characteristic that

conforms completely to the drawings, specifications, or contract
requirements. (Source: MIL-STD-1520)
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3.79 Software. Computer programs and computer databases.

3.80 Software unit. A logical element in the design of a
CSCI; for example, a major subdivision of a CSCI, a component of
that subdivision, a class, object, module, function, routine, or
database. Software units may occur at different levels of a
hierarchy and may consist of other software units. Software
units in the design may or may not be in a one-to-one
relationship with the code and data entities (routines,
procedures, databases, datafiles, etc.) that implement them, or
with the computer files containing those entities.

3.81 Specifjcation. A document prepared specifically to
support acquisition which clearly and accurately describes
essential technical requirements for purchasing materiel.
Procedures necessary to determine that the requirements for the
materiel covered by the specification have been met are also
included. (Source: MIL-STD-961)

3.82 ification_ Chan i . A document used to
propose, transmit, and record changes to a specification.
-3.83 Substitute item. One which possesses such

functional and physical characteristics as to be capable of being
exchanged for another only under specified conditions or in
particular applications and without alteration of the items

themselves or of adjoining items. (Source; MIL-STD-280)
3.84 Support equipment. Equipment and computer software

required to maintain, test, or operate an item or facility in its
intended environment.

3.85 Survivability. The capability of a system to avoid or
withstand a hostile environment without suffering an abortive
impairment of its ability to accomplish its designated mission.

3.86 System. A composite of equipment, skills,
and techniques capable of performing or supporting and
operational role, or both. A complete system includes all
equipment, related facilities, material, saftware, services and
personnel required for its operation and support to the degree
that it can be considered a self-sufficient unit in its intended
operational environment. (Example: Dew Line.) (Source: MIL-STD
-280)

3.87 Technical data. Technical data is recorded information
(regardless of the form or method of recording) of a scientific or
technical nature (including computer software documentaticn) relating
to supplies procured by an agency. Technical data does not include
computer software or financial, administrative, cost or pricing, or
management data or other

Supersedes page 15 of 17 April 1992
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information incidental to contract administration.

a.

Technical data is required to define and document an
engineering design or product configuration (sufficient to
allow duplication of the original items) and is used to
support production, engineering, and logistics activities.

A technical data package should include all engineering
drawings, associated lists, process descriptions, and other
documents which define the physical geometry,

material composition, performance characteristics,
manufacture, assembly, and acceptance test procedures.

Technical data which provides instructions for the
installation, operation, maintenance, training, and support
of a system or equipment can be formatted into a technical
manual.

(1) A technical manual normally includes operation and
maintenance instructions, parts lists or parts
breakdown, and related technical information or
procedures exclusive of administrative procedures.

(2) This data may be presented in any form (e.g., hard
copy, -audio and visual displays, magnetic tape, disks,
or other electronic devices).

(3) Technical orders that meet the criteria of this
definition may also be classified as technical manuals.
(Title 10, United States Code, Section 2302,
"Definitions")

3.88 Technical data package. See "Technical data".

3.

3.80

Technical documentatjon. See "Technical data".

T ica views. A series of system engineering

activities by which the technical progress on a project is assessed
relative to its technical or contractual requirements. The reviews
are conducted at logical transition points .in the development effort
to identify and correct problems resulting

from the work completed thus far before the problems can disrupt or
delay the technical progress. The reviews provide a method for the
contractor and Government to determine that the development of a
configuration item and its documentation have met contract
requirements.

Supersedes page 16 of 17 April 1992
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3.91 Training eguipment. All types of maintenance and operator
training hardware, devices, audio-visual training aids, and related
software which:

a. Are used to train maintenance and operator personnel by
depicting, simulating, or portraying the operational or
maintenance characteristics of an item or facility.

b. Are kept consistent in design, construction, and
configuration with such items in order to provide required
training capability.

3.92 Unit. An assembly or any combination of parts, sub-
assemblies and assemblies mounted together, normally capable of
independent operation in a variety of situations. (Examples:
Hydraulic jack, electric motor, electronic power supply, internal
combustion engine, electric generator, radio receiver.) This
term replaces the term "component." Note. The size of an item
is a consideration in some cases. An electric motor for a clock
may be considered as a part inasmuch as it is not normally
subject to disassembly. (Source: MIL-STD-280)

3.93 Version. An identified and documented body of software.
Modifications to a version of software (resulting in a new version)
require configuration management actions by either the contractor, the
Government, or both.

3.94 Wajver. A written authorization to accept an item, which
during manufacture, or after having been submitted for Government
inspection or acceptance, is found to depart from specified
requirements, .but nevertheless is considered suitable for use "as is"
or after repair by an approved method.

3.95 Work Breakdown Structure (WBS). A work breakdown

structure (WBS) is a product-oriented family tree composed of
hardware, software, services, data and facilities which results
from systems engineering efforts during the acquisition of a
defense materiel item. A work breakdown structure displays and
defines the product(s) to be developed and/or produced and
relates the elements of work to be accomplished to each other and
to the end product(s). (Source: MIL-STD-881)

3.96 Work akdown structur ment. A work breakdown
structure element is a discrete portion of a work breakdown
structure. A work breakdown structure element may be.an
identifiable item of hardware, software, services, data or
facilities. (Source: MIL-STD-881)
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4. GENERAL REQUIREMENTS

4.1 Basic requirements. The contractor shall implement an
internal configuration management system for the control of all
configuration documentation, physical media, and physical parts
representing or comprising the product. For software, the system
shall address the evolving developmental configuration and support
environments (engineering, implementation and test) used to generate
and test the product. The contractor’s configuration management
system shall consist of the following elements:

a. Configuration identification.

b. Configuration control.

C. Configuration status accounting.
d. Configuration audits.

Contractors shall implement the requirements of this standard as
identified in the contract statement of work (SOW) to CIs and shall
insure compliance with those requirements by subcontractors.

4.2 Planning. The contractor shall plan a configuration
management program in accordance with the requirements of this
standard, tailored appropriately for the particular CI(s), their scope
and complexity, and the contracted phase(s) of the life cycle.
Planning shall be consistent with the objectives of a continuous
improvement program which includes the analysis of identified problem
areas and correction of procedures as necessary to prevent
reoccurrence. The contractor’s configuration management planning
shall include:

a. The objectives of the configuration management program and
of each applicable configuration management element;

b. The configuration management organization and organizational
relationships;

c. Responsibilities and authority of configuration management
managers; i

d. Configuration management resources (tools, techniques, and
methodologies) ; -
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e. Coordination with internal and external agencies (e.g.,
program managers, other contractors, other Government
agencies, CCBs, foreign governments) ;

f. Configuration management policies, processes, procedures,
methods, records, reports and forms; and

g. Computer-aided Acquisition and Logistics Support (CALS)
configuration management in accordance with paragraph 4.3.

4.3 Computer-aided Acquisiti and Logistic Support (CALS) .
Configuration documentation shall be provided in either hard copy data
transfer, transfer of processable data files, interactive access to
data through contractor integrated technical information services, or
a combination of the above, as specified in the contract. The
contractor’s planning shall address all configucation management
technical data requirements of the contract as far as data handling,
processing, storage, integrity, transfer, security, and maintenance
are concerned, over the performance period of the contract. The
contractor shall propose to the Government, as applicable and in
accordance with the changes clause of the contract, any reguirements
that may be imposed on the Government that will require associated
contractor effort to maintain the security and integrity of shared
data.

4.3.1 Data distribution/access. The contractor shall affix

distribution statements to technical data in accordance with the
contract. Access to data shall be limited in accordance with the
applicable distribution statements, as well as by data rights,
Contract Data Requirements List (CDRL) distribution, security
requirements, and data status level (released, submitted or
approved unless otherwise specified). (See 6.6)

4.3.2 Automated processing and submittal of data. To facilitate
processing of submitted data, the contractor shall use automated

processing and electronic submittal techniques, when specified in the
contract. Where the data requirement is for data that is illustrated,
for reference purposes, herein on a DD Form (e.g., DD Form 1692 for an
ECP), the contractor may sequentially address the essential and
applicable data elements of the submitted data by block number and
title, or may provide the data on an electronic version of the form as
desired. Textual data in electronic form shall be by paragraph -
number, or topic heading, as applicable, in accordance with the format
and content requirements for the data specified in the contract.

a. When data are submitted by electronically transferring
(e.g., modem) by the contractor to the Government,
acknowledgement of receipt will be generated at the end

Supersedes page 19 of 1 December 1992
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of the transmission. When data is electronically
transferred by the Government to the contractor,
acknowledgement of receipt by the contractor shall be
generated at the end of the transmission. The contractor
shall implement a method of error detection for data
transfer to insure deliverable data products are capable of
being recreated in human readable format.

b. The contractor shall maintain the current status {working,
released, submitted, approved) of all digital technical data
in the data base at all times. Any data electronically
transferred by the contractor to the Government shall be so
identified.

c. The contractor shall implement procedures to identify and
control data during the contractor and Government review and
update cycle. As a minimum, these procedures shall address:

(1) Identification of data files submitted to the
Government for review, annotation, comment and
approval/disapproval, as applicable in accordance with
Government specified review and approval requirements.
Each submitted digital data file shall have a unique
identifier (e.g., file name) which shall indicate file
version, and "submitted" status. To assure file
integrity, the file naming convention shall distinguirs
an altered (annotated, redlined) file version from the
originally submitted file version by renaming it as a
separate working status file.

(2) . How data and changes are transmitted.
(3) How changes from previous versions are indicated.

(4) Notification/acknowledgement of receipt, return, or
acceptance.

(5) Indication of time constraints, if any, for automatic
data acceptance; and

(6) Data status accounting.

-

4.3.3 Interactive access to digital data. In addition to the

above requirements, the contractor's integrated technical information
service shall, where contractually specified, accommodate pre-defined
query and extraction of data and shall
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Additional PCAs may be performed during production for selected
changes to the item’'s configuration documentation or when contractors
are changed. The contractor, in accordance with the terms of the
contract, tasked with the development or production of the item shall:
a. Support the conduct of the FCA/PCA.

b. Participate in the resolution of discrepancies identified
during the conduct of the FCA/PCA.
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S. DETAILED REQUIREMENTS -

5.1 Purpose. The purpose of this section is to identify
detailed requirements that should be selectively applied to a
configuration management program.

5.2 Confiquration management administration.

5.2.1 Contractor’'s CM Plan. The Contractor’s Configuration
Management Plan shall be in accordance with the requirements of the
contract and shall describe the processes, methods, and procedures to
be used to manage the functional and physical characteristics of the
assigned CI(s). The contractor shall:

a. Develop the Contractor’s Configuration Management Plan in
accordance with the requirements of Appendix A (See 6.3);

b. Submit the plan and changes thereto in accordance with the
CDRL; and
c. Implement the activities required by this standard in

accordance with the approved plan.

5.2.2 Wo akd S . The contractor shall
ensure traceability of CIs to the WBS elements when a WBS is invoked
in the contract.

5.2.3 Technical reviews. The contractor shall ensure that the
configuration management representatives participate in all technical
reviews conducted in accordance with the contract requirements. The
role of configuration management in the technical review process shall
include evaluating the adequacy of the type and content of the
configuration documentation, ascertaining that the configuration
documentation is under formal Government and/or internal configuration
control, and determining whether problems/action items identified at
the review will require submittal of Engineering Change Proposals
against the current approved configuration documentation.

*
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5.3.4 Configuration bagelines. Configuration management
normally employs three types of configuration baselines, the

functional, allocated, and product baselines, to provide for the
progressive definition and documentation of the requirements and
design information describing the various Cls designated for a system.
The contractor shall recommend to the Government the types of
specifications and associated documentation to a level of detail
commensurate with logistic support requirements and procurement
strategies that should be used to define each CI; however, the actual
specifications provided shall be those ultimately ordered in the
contract. Those specifications are subject to review and
approval/contractual implementation by the Government. The
appropriate baseline for each CI shall be established with the
approval/contractual implementation of that specification as defined
in the contract. (See 6.3)

5.3.4.1 Confi ion baselines and eir igqur
documentatjon. The contractor shall generate the configuration
documentation required for the configuration baselines being
established by the Government. The FCD, ACD, and PCD defining the
configuration baselines shall be mutually consistent and compatible.
Each succeeding level of configuration documentation from FCD to ACD
to PCD shall be traceable to,-and be a detailed extension of, its

predecessor(s). If a conflict arises between levels of documentation,
the order of precedence shall be (1) FCD, (2) ACD, and (3) PCD.
5.3.4.1.1 Fupctional Configuration Documentation (FCD). The

contractor shall generate the documentation required for the
functional baseline. The FCD shall be in the form of a system
specification for a system, plus other applicable documentation (for
example, Interface Requirements Specifications and Interface Control

Documents for the system). (For Programs or contracts involving the
development of a single CI, a system specification should not be
generated.) The FCD shall also identify the configuration

documentation for selected items which are to be integrated or
interfaced with the CI, such as items separately developed or
currently in the inventory.

5.3.4.1.2 Allocated Configuration Documentation (ACD). The
contractor shall generate the documentationr required for the allocated
baseline for each CI. The ACD shall define requirements allocated
from the FCD or from a higher level CI to a lower level CI. The€ ACD
for the CI shall be in the form of an item or software requirements
specification, and other referenced documentation (for example,
Interface Control Documents, Interface Requirements Specifications and
item or software requirements specifications for lower-level CI(s), if
any). (For programs or contracts involving the development of a
single CI, the CI specifications may serve as both the functional and
allocated baselines.)
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5.3.4.1.3 Product Configuration Documentation (PCD). The

contractor shall generate the documentation required for the product
baseline in accordance with the requirements of the contract. The PCD
shall be in the form of item, software, material, and process
specifications, engineering drawings, software listings, software
design documentation, military specifications, and other technical
documentation comprising a complete technical data package for the CI.
The PCD may also be in the form of the actual equipment and/or
software media. The PCD shall prescribe the necessary physical and
functional characteristics of the CI and the verifications required to
demonstrate required performance.

5.3.4.2 Maintenance of configuration documentation. Once the
related configuration baseline has been established, the contractor
shall control and maintain the originals of the current approved
configuration documentation for all configuration items specified in
the contract.

5.3.5 Engineering releage and correlation of manufactured
products. The contractor shall establish/maintain an engineering

release system and shall use the system to issue configuration
documentation to functional activities (e.g., manufacturing,
logistics, quality assurance, acquisition) and to authorize the use of
configuration documentation associated with an approved configuration.
The contractor shall maintain current and historical engineering
release information for all configuration documentation of all
configuration items and their component parts. The engineering
release system shall interrelate with the contractor’s internal system
of controls to assure that all engineering changes have been
incorporated in production items as specified.. The contractor’s
engineering release and control system shall meet the minimum
information content requirements and tracking capabilities specified
in Appendix B for verifying that manufactured products correlate with
the released engineering data.

5.3.5.1 Specification release and a val. The contractor
shall include on each CI specification a contractor’'s release
signature indicating that the document has been reviewed and is
suitable for its intended use. In addition, the contractor shall
submit each such specification to the Government for an approval
signature. Approval by the Government will normally be accomplished
on the version of the specification submitted for a -
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baseline. Completion of the release and approval activities indicates

mutual acceptance by the Government and the contractor of the CI's
requirements, as defined in the specification and referenced
documents. After approval the specification establishes the
appropriate baseline.

5.3.5.2 Requirements for Engineering Release Records (ERRs).

5.3.5.2.1 Use of ERRs. The contractor shall generate an
ERR containing the information required by Appendix C to
authorize the use of new or revised configuration documentation.
The Government approved ERR authorizes the use of the approved
configuration documentation by all activities. The contractor
shall also ensure that information about the new approved
configuration documentation is incorporated into the CSA
information system. (See 4.3.2 and 6.3)

5.3.5.2.2 Establish configquration baselines. Configuration
documentation comprising a baseline shall be initially entered

into the Government's configuration status accounting information
system, by means of a Government-approved ERR. Such
documentation, software or combinations thereof shall only be
submitted as a complete package, except under extraordinary
circumstances as approved by the Government.

5.3.5.2.3 Chapnges. Revised configuration documentation
shall be entered into the Government‘s configuration status
accounting information system by means of a Government-approved
ERR. Such documentation, software, or combinations thereof shall
only be submited as a complete package, except under extraordinary
circumstances as approved by the Government.

5.3.5.2.4 Consolidation of multiple changes into a single
ERR. Unrelated ECPs may be combined into a single ERR if they

were incorporated as a single revision to a document.
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5.3.6 Confiquration identifiers. CIs and their configuration
documentation shall be assigned unique identifiers as described
below.

5.3.6.1 CAGE Code. The design activities and the manufacturers
of CIs shall be identified by the Government assigned CAGE Cocde, which
shall be affixed to all ClIs, their subordinate parts and assemblies,
configuration documentation, software media and products.

5.3.6.2 Government type designators and nomenclature. Each CI
that is designated by the Government for control, tracking and

logistics purposes shall be assigned Government type designators and
nomenclature in accordance with the requirements of the contract.

$.3.6.3 Document numbers. An identification number shall
be assigned and applied to specifications and to all revisions
thereto; and to engineering drawings, associated lists and
ancillary documents and to all revisions thereto. (See 6.6)

5.3.6.4 Part/item jdentification numbers. A discrete part/item

identification number shall be assigned to each CI and
its subordinate parts and assemblies and be changed whenever a
non-interchangeable condition is created. (See 6.6)

5.3.6.5 8 ware identifiers. For each CSCI, the contractor
shall identify its corresponding software units. For each CSCI and
associated software units the contractor shall issue/obtain a software
identifier, which shall consist of a name or number, and a version
identifier, and shall relate the software to its associated software
design documentation; revision; and release date. The contractor
shall embed the software and version identifiers within the source
code, and provide a method for display of the software and version
identifier data to the user upon command.

5.3.6.6 Serial/lot pumbers. The contractor shall assign
serial/lot numbers to like items, or to groups (lots) of like items,
identified with a specific Government nomenclature, unless otherwise
specified in the contract. The serial/lot numbers

-
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shall be:
a. A maximum of 15 alphanumeric characters, with at least the
last 4 numeric.
b. Unique, consecutive, and non-duplicating for all items with

that specific nomenclature.

5.3.6.6.1 Government serial numbers. The Government will
identify the serial numbers that shall be affixed to Government
designated deliverable CIs by the contractor.

5.3.6.6.2 Reuse of serial numbers. The original serial number
of a unit/item/CI shall not be changed even when a change affecting
interchangeability may require rework and reidentification. Once
assigned, serial numbers shall not be reused for the same
item/unit/CI.

5.3.6.7 Product identification/marking. Unless otherwise

specified in the contract, all CIs including parts, assemblies, units,
sets and other pieces of military property shall be marked
with their identifiers. (See 6.6)

5.3.6.7.1 Software marking and labeling. The marking and
labeling of software shall be as follows:

a. Software identifier and version and Computer Program
Tdentification Number (CPIN), where applicable, shall be
embedded in the source code header.

b. Each software medium (e.g., magnetic tape, disk) containing
copies of tested and verified software entities shall be
marked with a label containing, or providing cross-reference
to, a listing of the applicable software identifiers of the
entities it contains.

C. Media for deliverable CSCIs shall be labeled with the
Government Contract number, CSCI Number, CPIN or other
Government identifier (if applicable), Design activity CAGE
Code, Media Number (e.g., 1 of 2, 2 of 2) if there are
multiple units per set and copy riumber of the medium or
media set (if there is more than one copy being delivered).

d. Media copy numbers shall distinguish each copy of the
software media from its identical copies. Each time a new

version of software is issued, new copy numbers, starting
from 1, shall be assigned.

Supersedes page 31 of 17 April 1992

31



MIL-STD-973
INTERIM NOTICE 3 (DO)

5.3.6.7.2 Firmware labeling. Firmware shall be labeled on the —
device or, if the device is too small, on the next higher assembly, as
follows:

a. Where both the hardware device and the embedded code are
controlled via a single engineering drawing, the part number
representing the device with the code embedded shall
comprise the label.

b. Where the PCD for the source code consists of a software
product specification, both the unloaded device part number
and the software identifier of the embedded code, including
version number, shall comprise the label. 1In addition, the
software identification(s) shall be labeled on an
identification plate or decal located adjacent to the
nameplate on the equipment containing the firmware.

5.3.6.7.3 NDI, COTS, and PDI labeling. When a CI is wholly
developed with private funding and modified to satisfy Government
requirements, the CI shall be re-identified as a Government modified
CI, and documented and controlled in accordance with the requirements
of the contract.

5.3.7 Interface management.

5.3.7.1 Interface reguirements. The interface requirements for
the system and its configuration items shall be identified as a part

of the system engineering process. Those interface requirements which
must be controlled by the Government during the development of the
system shall be incorporated into the FCD and/or ACD as applicable.
Such interface requirements defined in baselined specifications shall
be subject to the configuration control requirements of this standard.
Prior to the PBL, the contractor shall be responsible for defining and
controlling all interfaces below the ACD level. The contractor shall
ensure the compatibility and interoperability among the various
hardware and software components for which he is the design activity
and between those components and the interfaces/components specified
in the baselined configuration documentation. (See 6.3)

5.3.7.2 Reguirement r an Interface W
(ICWG). When required, the use of an ICWG will be specified by -the
contract and the interface control contractor will be identified. The
contractor shall establish associate contractor agreements with
interfacing contractors governing the conduct of interface control.
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Performance.

Reliability, maintainability or survivability.
Weight, balance, moment of inertia.

Interface characteristics.

Electromagnetic characteristics.

Other technical requirements in the specifications.

NOTE: Minor clarifications and corrections to FCD or ACD shall be
made only as an incidental part of the next Class I ECP and
accompanying SCN or NOR, unless otherwise directed by the Government.

b. A change to the PCD, once established, will affect the FCD
or ACD as described in 5.4.2.2.l1a or will impact one or more
of the following:

(1)
(2)
(3)

(4)

(5)

(6)

(7)

GFE.
Safety.

Compatibility or specified interoperability with
interfacing Cls, support equipment or support software,
spares, trainers or training devices/
equipment/software.

Configuration to the extent that retrofit action is
required.

Delivered operation and maintenance manuals for which
adequate change/revision funding is not provided in
existing contracts.

Preset adjustments or schedules affecting operating
limits or performance to such extent as to require
cssignment of a new identification number.

Interchangeability, substitutability, or replaceability
as applied to CIs, and to all subassemblies and parts
except the pieces and parts of non-reparable
subassemblies.
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(8) Sources of Cls or repairable items at any level def. 3
by source-control drawings. -

(9) Skills, manning, training, biomedical factors or human-
engineering design.

c. Any of the following contractual factors are affected:
(1) Cost to the Government including incentives and fees.
(2) Contract guarantees or warranties.
(3) Contractual deliveries.
(4) Scheduled contract milestones.

5.4.2.2.2 Classifying engineering changes to a privately
developed item. An engineering change to a PDI shall be classified
Class I when it affects the contractually specified form, fit,
function, or logistics support of an item or factors in 5.4.2.2.1c.
When a greater degree of control is negotiated between the Government
and the contractor, effects on other factors may be added to the
effects on form, fit or function factors which classify an engineering
change as Class I.

n

5.4.2.2.3 nt of Engineerin han roposals (E
5.4.2.3.5 and 5.4.2.4.1

5.4.2.2.3.1 Unrelated engineering changes. A separate ECP shall
be required for each engineering change which has its own distinct
objective. .

5.4.2.2.3.2 Revigions of ECPs. An ECP shall be revised when
alterations or changes to the initial ECP are necessary. The first
revision to an ECP shall be identified by the entry of
"R1" in the revision block of the ECP. Further revisions of the same
ECP shall be identified by the entry of "R2", "R3", etc. The date of
the ECP shall be the submission date of the revision.

a. Major revisions to an ECP shall be made as a complete
revised and resubmitted, package. -
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b. Minor revisions to an ECP (such as those which correct
errors, add or delete information, -update pricing, or
provide clarifications) may be made by attaching new or
revised pages, indicating the new date and revision
level on each such page, of the ECP. This will
necessitate changing the page containing the date and
revision level (Blocks 1 and 8f), even if no other data
on that sheet changed.

c. In either case, the information which differs from the
original ECP shall be clearly identified in a manner similar
to the marking of change pages for
specifications. Block 19 of the ECP should include
information as to whether the revision is a resubmittal,
replacing the existing ECP in its entirety, or provides
change pages to the existing ECP.

5.4.2.2.3.3 Supporting data. Formal ECPs shall be supported by
drawings and other data (e.g., LSA data, detailed cost proposal data,
test data and analyses) as specified in the contract to justify and
describe the change and to determine its total impact including
assessments of changes to system operational employment
characteristics. When a life cycle cost and/or operation and support
cost model has been included in the contract, the ECP shall also
include the costs expected to result from the implementation of this
change into all future production and spare items projected to be
procured for the program and all projected operation and support costs
for operation of the total inventory of items by the Government. A
summary of any testing done by the contractor to validate concepts or
new technology to be employed in the proposed engineering change shall
be presented in the supporting data, and details of such test data
shall be provided if it is vital to the decision regarding acceptance
of the change.

5.4.2.2.3.4 Classified data. When practicable, the ECP should
be unclassified. Classified data essential to the evaluation and
disposition of an ECP shall be submitted separately in accordance with
the approved security procedures and referenced in the unclassified
portion of the ECP. The contractual DD Form 254 or DoD Contract

Security Classification Specification applies.

5.4.2.3 (Class I engineering change proposals. Class 1
engineering changes should be limited to those which are necessary or
offer significant benefit to the Government. Such changes are those
required to: ‘

Correct deficiencies.
b. Add or modify interface or interoperability requirements.
c. Make a significant and measurable effectiveness change in

the operational capabilities or logistics supportability of
the system or item.
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d. Effect substantial life cycle costs/savings, or
e. Prevent slippage in an approved production schedule. —~

5.4.2.3.1 Class I ECP decisions.

5.4.2.3.1.1 Target for technical decision on Class I ECPs. The
criticality of the need for decision will dictate the actual

processing time for ECPs. Emergency and urgent ECPs should be
proposed based upon the targets below unless otherwise agreed to
between the contractor and the Government. Processing targets for
routine ECPs will be tailored to maximize cost effectiveness,
recognizing the program, system, and ECP complexity. The target for
technical decision on Class I ECPs assigned the various priorities
(see 5.4.2.3.4) will be the following:

a. Emergency 48 hours
b. Urgent 30 calendar days
c. Routine 90 calendar days

5.4.2.3.1.2 ECP authorization. Unless otherwise specified by
the Government, receipt of contractual authorization shall constitute
the sole authority for the contractor to effect a Class I change.
Authorization of the change granted by the Government will include
reference to the ECP by number, revision (if applicable), and date.
Such authorization will normally not occur until the Government has
performed a review for technical adequacy and supportability.

5.4.2.3.1.3 C(Class ] compatibility engineering changes. This
category of change is intended to allow expeditious corrective action
when the need for a change has been discovered during system or item
functional checks or during installation and checkout. The contractor
shall notify the Government by written message within 48 hours after
determining that a compatibility change is necessary. The message
shall define the need for a compatibility change and identify factors
that will be impacted, including estimated costs and schedules.
Unless otherwise prohibited by the contract, corrective action may
then be implemented immediately by the contractor to resolve such
incompatibilities, but only for the specific item(s) situated in the
location at which the deficiency was originally discovered. All
aspects of the compatibility definition (reference paragraph
5.4.2.3.2b) must apply. 1In addition, a Class I compatibility ECP
shall be required within 30 days after initial notification. Where
further action is necessary due to "lead time"
considerations, the contractor may initiate procurement or
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manufacturing action and shall advise the Government with a change
message referencing the serial number(s) and locations of additional
items involved. The contractor assumes total risk for implementation
of such a change prior to Government authorization, except in those
cases where the Government caused the incompatibility.

5.4.2.3.1.4 Disapproval of ECPs. When the Government
disapproves an ECP, the originator will be notified in writing within
30 calendar days of the decision and will be given the reason(s) for
the disapproval.

5.4.2.3.2 Class I ECP justification codes. Justification codes
corresponding with the criteria necessary for beneficial engineering
changes are listed below. If more than one of these codes are
applicable, the one which is the most descriptive or significant shall
be assigned to the ECP.

a. Interface (Code B). Code B shall be assigned to an
engineering change proposed to eliminate incompatibility
between CIs.

b. Compatibilj Code . Code C shall be assigned to an
engineering change to correct a deficiency with the
following characteristics:

(1) The need for the change has been discovered during the
system or item functional checks or during installation
and checkout and is necessary to make the system or
item work.

(2) By assigning the compatibility code the contractor is
‘ declaring that the effort required to accomplish the
change is considered to be within the scope of the
existing contract except for changes caused by the
Government .

(3) Contractual coverage completing the formal
documentation of the engineering change will not
reflect an increase in contract price for the
corrective action in production and to delivered items
in-warranty or otherwise stipulated in the contract.

C. rrection of deficienc D). Code D shall be assigned
to an engineering change which is required to eliminate a

deficiency, unless a more descriptive separate code applies.
Such separate codes are used to
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identify deficiencies of the nature of safety, interface, o
compatibility. —

d. Operational or logistics support (Code O) . Code O shall be

assigned to an engineering change which will make a
significant effectiveness change in operational capabilities
or logistics support.

e. Production stoppage (Code P). Code P shall be assigned to
an engineering change which is required to prevent slippage
in an approved production schedule. This code applies when
production to the current configuration documentation either
is impracticable or cannot be accomplished without delay.

f. Cost r ction de R). Code R shall be assigned to an
engineering change which will provide a net total life cycle
cost savings to the Government, but which is not being
submitted pursuant to the Value Engineering clause of the
contract. The savings in life cycle cost should include all
effects on cost and price for the effort and requirements
covered by the contract(s) currently in effect for this
contractor, plus the costs resulting from necessary
associated changes in delivered items, and logistics
support.

g. Safety (Code S). Code S shall be assigned to an engineerin~
change for correction of a deficiency which is required
primarily to eliminate a hazardous condition. When this code
is assigned, a system hazard '
analysis shall be included with the ECP. (See 6.6)

h. Value engineering (VE) (Code V). Code V shall be assigned
to an engineering change which will effect a net life cycle
cost reduction and which is submitted pursuant to the VE
clause of the contract.
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topic for a change proposal. (Emergency, urgent, and compatibility
type ECPs do not require an ACSN prior to submittal.) If the
contractor originates a change idea, the required information shall be
provided for Government review. Upon receipt of a Government-
originated ACSN, the contractor shall evaluate the change idea (and
any alternative courses of action identified by the Government). If
authorized to do so by the contract or the ACSN transmittal letter,
and if in agreement with the change idea, the contractor shall proceed
with preparation of the formal Routine ECP. Otherwise, the contractor
shall provide additional information about the change to the
Government for further study. 1In any case, the contractor shall not
proceed with the preparation of the formal ECP until directed

to do so by the Government. The DD Form 2616, "Advanced Change

Study Notice (ACSN),” Figure 1, is not a requirement of this

standard and is for reference only. Detailed instructions on the
information required for an ACSN are noted in Blocks 6 through 10

of Figure 1. ACSN’s shall be prepared in contractor format containing

the information required in Figure 1 in Block number sequence. (When
ACSNs are required by the contract, the procedures shall be documented
in the CM Plan.) (See 4.3.2 and 6.3)

5.4.2.3.3.2 Use of Formal ECP (Type F). A formal ECP is the

type which provides engineering information ‘and other data in
sufficient detail to support formal change approval/contractual
implementation.

5.4.2.3.4 Class I engineering change priorities. A priority

shall be assigned to each Class I ECP based upon the following
definitions. The assigned priority will determine the time frame in
which the ECP is to be reviewed, evaluated, ordered, and implemented.
The proposed pPriority is assigned by the originator and will stand
unless the Government has a valid reason for changing the priority.

a. Emergency. An emergency priority shall be assigned to an
engineering change proposed for either of the following
reasons:

(1) To effect a change in operational characteristics
which, if not accomplished without delay, wmay seriously
compromise national security;

(2) To correct a hazardous condition which may result in
fatal or serious injury to personnel or in extensive
damage or destruction of equipment. (A hazardous
condition usually will require withdrawing the item
from service temporarily, or suspension of the item
operation, or discontinuance of further testing or
development pending resolution of the condition.); or
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(3) To correct a system halt (abnormal termination) in the
production environment such that CSCI mission
accomplishment is prohibited.

.

b. Urgent. An urgent priority shall be assigned to an
engineering change proposed for any of the following
reasons:

(1) To effect a change which, if not accomplished
expeditiously, may seriously compromise the mission
effectiveness of deployed equipment, software, or
forces; orx

(2) To correct a potentially hazardous condition, the
uncorrected existence of which could result in injury
to personnel or damage to equipment. (A potentially
hazardous condition compromises safety and embodies
risk, but within reasonable limits, permits continued
use of the affected item provided the operator has been
informed of the hazard and appropriate precautions have
been defined and distributed to the user.); or

(3) To meet significant contractual reguirements (e.g.,
when lead time will necessitate slipping approved
production or deployment schedules if the change was
not incorporated}; or

(4) To effect an interface change which, if delayed, would
cause a schedule slippage or increase cost; or

To effect a significant net life cycle cost savings to
the Government, as defined in the contract, through
value engineering or through other cost reduction
.efforts where expedited processing of the change will
be a major factor in realizing lower costs.

(5)

(6) To correct unusable output critical to mission
accomplishment;

(7) To correct critical CI files that are being degraded;
or -
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(8) To effect a change in operational characteristics to
implement a new or changed regulatory regquirement with
stringent completion date requirements issued by an
authority higher than that of the functional proponent.

c. Routine. A routine priority shall be assigned to a proposed
engineering change when emergency or urgent is not
applicable.

5.4.2.3.4.1 Expediting Class I engineering cha wi iorit

of emergency or urgent. ECPs carrying a priority of emergency shall,
and ECPs carrying a priority of urgent may, be reported to the

Government by telephone, message, personal contact, electronic
transmission or other expeditious means. All communications shall be
identified by the ECP number. If the initial communication regarding
a proposed change was by other than written message, it shall be
confirmed by written message in a format essentially similar to Figure
2 within 24 hours, and followed by a formal ECP within 30 days after
the first communication unless otherwise specified by the Government.
However, if it is impractical to complete a formal ECP within 30 days
due to the necessity for extensive development, a preliminary ECP may
be submitted within a 30 day period followed by a formal ECP at a
specified interval thereafter. The preliminary or formal ECP shall
carry the same ECP mumber as the written message and shall include
reference to:

a. Method and date of the original communication.

b. Individuals contacted.

c. Source of resultant contractual direction, if any.
5.4.2.3.5 Format for Class I engin ng changes.

Contractor format is acceptable for proposing Class I engineering
changes, as long as the ECP contents are presented in Block
Number sequence as presented in Appendix D. The following
paragraphs, and Table I, prescribe the contents by Block Number
that are required to fully document the impact of the engineering
change. (See 4.3.2 and 6.3)

+
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Table 1. Appendix D Information Block Number Content
Requirements for an ECP.
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s2 Estimated Cost/Savings | NOT REQUIRED NOT REQUIRED RBQUWRED ¥ REQUIRED it
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Thers i & schedule change in There s 8 schaduie changs in
tom
USED ©
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(Originator name, address, date and standard message transmittal
information not shown below)

CAGE Code Government Contract No.

ECP Number

1. Urgent (or emergency) priority engineering change affecting

(Show contract item nomenclature, part number or type designation.)

Is required because

(State reason for action and reference applicable documents.)
2. Action required to correct the condition (s) noted by the urgent (or emergency condition is:

(This paragraph shall provide a description of the proposed engineering change.)

3. The ECP shall be accomplished on serial numbers
at an estimated cost of against contracts:

(Show breakout by contract number.)

4, The following support equipment must be modified (or new support
equipment must be delivered) concurrently with this change:

(If there is no effect on support equipment, include a statement to that effect.)

5. Interim support to be provided: (address applicable areas)
2. Spares ‘ d. Software
b. Technical Manuals - ¢. Other -
c. Training

6. Additional information may be included when available. However, reporting

and initiating action to correct urgent or emergency conditions shall not
be delayed pending the availability of additional information.

7. Point of contact for this change is
(Provide the name, code and phone number or the person to be contacted.)

Figure 2. Sample Engineering Change Proposal Message Format

REPRINTED WITHOUT CHANGE
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5.4.2.3.5.1 (Class 1 engineering changes - functional
baseline. Class I engineering changes submitted after
establishment of the functional baseline, and prior to the
establishment of either the allocated or product baselines, shall
conform to the following requirements: Blocks 1 through 27, (See
Appendix D) shall be used summarize the engineering change.
Blocks 28 through 36, (See Appendix D) shall be used to describe
proposed changes in the mission, performance, and other
requirements of the specification.

5.4.2.3.5.2 Class 1 engineering changes - allocated
baseline. Class I engineering changes submitted after
establishment of the functional and allocated baselines, and
prior to the establishment of the product baseline, shall conform
to the following requirements:

a. Blocks 1 through 27 shall be used to summarize the
engineering change.

b. Blocks 28 through 36 shall be used to describe changes from
the FCD or ACD defined by the system specification and each
pertinent item specification. As required, the detailed
text of proposed changes in each of these specifications is
furnished as enclosures, but the
Block-required information shall be furnished to summarize
significant effects on specifications.

c. If prototypes of items are undergoing operational evaluation
or service tests, changes in the hardware or software of
such existent or subsequent prototype
models shall be described as required for Blocks 37
through 50, (See Appendix D).

d. Blocks 51, 52, S6 and 60 shall be used as prescribed in
5.4.2.3.5.3, when applicable. (See Appendix D)

5.4.2.3.5.3 Class I engineerindg changes - product baseline.
Class I engineering changes submitted after establishment of the
product baseline shall conform to the following requirements:

a. Blocks 1 through 27 shall be used to summarize the .
engineering change.

b. -Blocks 28 through 36 may be required. If changes are

proposed to the current approved FCD or ACD, this
information must be submitted.

Supersedes page 48 of 17 April 1992
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c. Blocks 37 through 50, with applicable enclosures, shall be
used to identify the effects of the proposed change to the
PCD, logistics and operations. Retrofit information shall
be included in Blocks 40 through 47.

d. Block 51 (See Appendix D) shall be used to tabulate the net
life cycle cost impact of the individual ECP.
Entries under "other costs/savings" to the Government
need be made only to the extent estimated costs/savings
data are available to the contractor.

e. Block 52 (See Appendix D) is applicable either when there
are related ECPs as described by 5.4.2.3.6.1 and 5.4.2.3.6.3
or when new trainers or support equipment will be required
as a result of the ECP. The net total life cycle cost
impacts (increase or decrease) of the individual related
ECPs shall be summarized together with all related ILS costs
which have not been included in the individual ECPs.

Entries regarding related ECPs of other prime contractors
shall be made by integrating contractors; otherwise, such
entries need be made by a prime contractor only to the
extent such data are available to the prime.

f. Block 56 and/or 60 (See Appendix D) is required if there is
a revision in the schedule actions other than delivery of
the item which is the subject of the ECP.

Block 56 and/or 60 is not required if the revision in the
schedule can be fully described either in Block 19 or by
reference therein to a revised schedule for the

subject item. When required, Block 56 and/or 60 shall be
used as a graphic presentation of the time phasing of major
actions involved in all related engineering changes to
hardware, software and associated updating of documentation.

5.4.2.3.6 Related engineering changes.
5.4.2.3.6.1 ineering changes - si ime. A

desired engineering change in one item (the basic engineering change)
may require related engineering changes in other items in order to
retain (or attain) either an interface match or compatibility and
interoperability of associated items. When such an engineering change
is proposed and when the basic item and other items affected by
related engineering changes are the

-
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responsibility of a single prime contractor, the ECP package shall
include both the basic and all such related engineering changes. _—

5.4.2.3.6.2 Related engineering changes - single prime -
multiple procuring activities. The basic ECP number shall be assigned

to the ECP applicable to the item which is the immediate objective of
the desired ECP. Related ECPs submitted to the Government shall be
identified by the basic number plus a separate dash number for each
procurement activity.

5.4.2.3.6.3 Related engineering changes - separate primes. When
a desired engineering change in one item (the basic engineering

change) requires related engineering changes in other items which are
the responsibility of other prime contractors who are participating in
a specific item development or production program, the basic ECP and
its impact on other items shall be coordinated by the originating
contractor as required prior to submission to the Government.
Coordinating contractors are not required to provide cost and pricing
data to other contractors. The technical basis for the change and
technical effects of the change shall be coordinated. The coordinated
basic ECP shall include data showing the extent of coordination and
its results, when applicable and available, to the related ECPs of the
other prime contractors. Likewise, the basic and each related ECP,
when submitted by its separate prime, shall cross-reference the basic
and other related ECPs.

5.4.2.3.6.4 Same engineering changde - prime/gubcontractor
coordination. When the contractor, as the prime contractor to the
Government for an item, is also a subcontractor to another prime
contractor(s) for that same item, initiates an ECP on that item, he
shall coordinate the ECP with the other prime contractor(s) prior to
submission. The ECP shall include data on the extent and results of
such coordination.

5.4.2.3.6.5 Same engineering change - several coptractors.

Unless otherwise specified, when the Government has contracts with two
or more prime contractors for the same item, the Government will
conduct such coordination of ECPs as it deems necessary.

S.4.2.4 Class Il engineering changes. An engineering change
which impacts none of the Class I factors specified in 5.4.2.2.1 shall
be classified as a Class II engineering change. -

$.4.2.4.1 Class 11 engineering change format. Contractor
format for Class 11 engineering changes is acceptable. Class II

engineering changes requiring Government approval shall contain
the information required for Blocks 1 through 27 of Appendix D.
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Class II engineering changes requiring Government concurrence in
classification only shall include, as a minimum:
(See 4.3.2 and 6.3)

a. Name and part number of item affected.

b. Name and part number of next higher assembly.

C. Description of the engineering change.

d. Reason for making the engineering change.

e. All Government contract number(s) against which the change
will be submitted.

f. Change document number.

5.4.2.4.2 Class II djustification codes. The justification codes

for Class I engineering changes need not be applied to a Class II
engineering change.

5.4.2.4.3 Concurrence in Class II changes. Unless otherwise
specified by the Government, or unless 5.4.2.4.4 or 5.4.2.4.5 applies,
Government review of Class II changes during production will consist
of a technical evaluation of the change and of material substitutions
to support concurrence in classification recommendations. The
contractor shall obtain Government concurrence prior to or concurrent
with the release of the Class II change. The contractor assumes total
risk for implementation of changes prior to notification of Government
concurrence.

S.4.2.4.4 pApproval of Class II changes. When the Government has
required by contract that it approve each Class II change, the

contractor shall not implement the change until approved by the
Government.

5.4.2.4.5 Non-custody of the original drawings. When the

contractor or his subcontractors do not have custody of the original
drawings delineating the detail design, and when compliance with such
drawings is a contract requirement, each Class II engineering change
is subject to approval by the Government prior to implementation as
specified in the contract.

5.4.3 Requirements for Reguests for Deviation (RFD). The

contractor shall not manufacture items for acceptance by the
Government that incorporate a known departure from requirements,
unless a request for a deviation has been approved in accordance
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with the requirements of this standard. Authorized deviations are a
temporary departure from requirements and do not constitute a change —
to the FCD, ACD,or PCD. Prior to manufacture of an item, if a
contractor considers it necessary to temporarily depart from the
requirements, the contractor may request a deviation. Deviations do
not apply to software code listings. Where it is determined that a
change should be permanent, a Class I or Class II engineering change
must be processed in accordance with this standard.

5.4.3.1 Restrictions on deviations. Unless unusual

circumstances exist, critical deviations and deviations which would
affect service operation, logistic interoperability, or maintenance
{(e.g., repair parts, operation or maintenance procedures, oOr
compatibility with trainers or test sets) shall not be requested. The
effectivity of the request for deviation normally should not include
the entire remaining number of deliverable units on the contract; if
that is the case, an engineering change should be submitted.

5.4.3.2 Recurrin viations. Submittal of recurring deviations
is discouraged and shall be minimized. If a proposed deviation is
recurring (a repetition or extension of a previously approved
deviation), it is probable that either the requirements of the
documentation are too stringent or the corrective action of the
manufacturer was ineffective. 1If it is necessary for a contractor to
request a deviation for the same situation with the same item more
than two times, then the need for an engineering change, rather than
deviation, shall be addressed between the Government and the
contractor.

5.4.3.3 Claggifjcation of deviatjons. Each request for

deviation shall be designated as critical, major, or minor by the
originator in accordance with this standard. Classification
disagreements shall be referred to the Government for decision.

5.4.3.3.1 Minor. A deviation shall be designated as minor when:
a. The deviation consists of a departure which does not involve

any of the factors listed in 5.4.3.3.3 or 5.4.3.3.2 or
b. When the configuration documentatdion defining the
requirements for the item classifies defects in requirements

and the deviations consist of a departure
from a requirement classified as minor.

Supersedes page 52 of 1 December 1992
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5.4.3.3.2 Major. A deviation shall be designated as major when:

a. The deviation consists of a departure involving: (1) health;
(2) performance; (3) interchangeability, reliability,
survivability, maintainability, or durability of the item or
its repair parts; (4) effective use or operation; (5)
weight; or (6) appearance (when a factor) or

b. When the configuration documentation defining the
requirements for the item classifies defects in requirements
and the deviations consist of a departure
from a requirement classified as major.

5.4.3.3.3 Critical. A deviation shall be designated as critical

when:
a. The deviation consists of a departure involving safety or
b. When the configuration documentation defining the

requirements for the item classifies defects in requirements
and the deviations consist of a departure
from a requirement classified as critical.

5.4.3.4 Format. Contractor format for the Request for
Deviation (RFD) is acceptable. Each RFD shall contain all
information required by Appendix E presented in Block Number
sequence. {(See 4.3.2 and 6.3)

5.4.3.5 Disposition of deviationg. Unless otherwise specified
in the contract, requests for critical or major deviations should be
approved or disapproved within 30 calendar days of receipt by the
Government, and minor deviations should be approved or disapproved
within 15 calendar days of receipt by the Government.

5.4.3.5.1 Minor deviations. Unless otherwise specified by the
Government, minor deviations shall be authorized (or disapproved) for

the Government by the activity authorized to approve or concur in
classification of Class II changes.

Supersedes page 51 of 24 November 1993
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5.4.3.5.2 Critical and major deviations. Critical and

major deviations shall be approved in accordance with the terms of —
the contract.

5.4.4 Requirements for Requests for Waiver (RFW). The

contractor shall not offer, for acceptance by the Government, items
that incorporate a known departure from requirements,

unless a request for waiver has been approved in accordance with

this standard. Authorized waivers apply to a specific quantity of
manufactured items and do not constitute change to the FCD, ACD, or
PCD. The contractor may process a request for waiver if, during or
after manufacture of an item which incorporates a known departure from
requirements, it is determined that the item is considered suitable
for use "as is" or after repair by an approved method. Waivers do not
apply to software code listings. Where it is determined that a change
should be permanent, a Class I or Class II engineering change must be
processed in accordance with this standard.

5.4.4.1 i i n_waiv . Unless unusual circumstances
exist, critical waivers and waivers which would affect service

operation, logistic interoperability, or maintenance (e.g., repair
parts, operation or maintenance procedures, oOr compatibility with
trainers or test sets) shall not be requested. The effectivity of the
request for waiver normally should not include the entire remaining
number of deliverable units on the contract; if that is the case, an
engineering change should be submitted.

5.4.4.2 Recurring waivers. Submittal of recurring waivers is
discouraged and shall be minimized. If a proposed waiver is recurring
(a repetition or extension of a previously approved waiver), it is
probable that either the requirements of the documentation are too
stringent or the corrective action of the manufacturer was
ineffective. If it is necessary for a contractor to request a waiver
for the same situation with the same item more than two times (or for
the remainder of the contracted quantity of deliverable units), then
the need for an engineering change, rather than a waiver, shall be
addressed between the Government and the contractor.

5.4.4.3 Clagsification of waivers. Each request for waiver
shall be designated as critical, major, or sminor by the originator in

accordance with this standard. Classification disagreements shall be
referred to the Government for decision. "
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.4.4.3.1 Minor. A waiver shall be designated as minor when:

The waiver consists of acceptance of an item having a
nonconformance with contract or configuration documentation
which does not involve any of the factors listed in
5.4.4.3.3 or 5.4.4.3.2.

When the configuration documentation defining the
requirements for the item classifies defects in
requirements and the waivers consist of a departure
from a requirement classified as minor.

.4.4.3.2 Major. A waiver shall be designated as major when:

The waiver consists of acceptance of an item having a
nonconformance with contract or configuration documentation
requirements involving: (1) health; (2) performance; (3)
interchangeability, reliability, survivability, or
maintainability of the item or its repair parts; (4)
effective use or operation; (5) weight; or (6) appearance
(when a factor).

When the configuration documentation defining the
requirements for the item classifies defects in requirements
and the waivers consist of a departure

from a requirement classified as major.

.4.4.3.3 (Critical. A waiver shall be designated as critical

The ‘waiver consists of acceptance of an item having a
nonconformance with contract or configuration documentation
involving safety; or

When the configuration documentation defining the
requirements for the item classifies defects in requirements
and the waivers consist of a departure

from a requirement classified as critical.

5.4.4.4 Format. Contractor format for the Request for

Waiver (RFW) is acceptable. Each RFW shall contain all

information required by Appendix E presented in Block Number
sequence.

(See 4.3.2 and 6.3)
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5.4.4.5 Disposition of waivers. Unless otherwise specified in
the contract, requests for critical or major waivers should be
approved or disapproved within 30 calendar days of receipt by the
Government, and minor waivers should be approved or disapproved within
fifteen calendar days of receipt by the Government.

5.4.4.5.1 Minor waivers. Unless otherwise specified by the
Government, minor waivers shall be dispositioned by the local Material
Review Board (MRB) when such a board is properly constituted, or in
the absence of such MRB by the Contract Administration Office (CAO).

5.4.4.5.2 Critical and major waivers. Critical and major
waivers shall be approved in accordance with the terms of the

contract.

5.4.5 Parts substitutions. Unless otherwise specified by
contract, part substitution for parts identified in the current
approved configuration documentation of an item from the product
baseline through the remainder of the item’'s life cycle shall conform
as follows:

a. Substitution of a non-repairable part for an item for which
the contractor has configuration documentation custody sha’
not require a Class I or Class II engineering change or a
request for deviation or waiver when:

(1) The part is identified as an authorized substitute or
. superseding part in a military specification or
standard; and

(2) The part will not be installed in equipment to be
submitted for verification and reliability
demonstration tests.

b. Substitution of a non-repairable part shall require a Class
II engineering change when:
(1) The part substituted is determined, by the contractor
having configuration documentation custody over the
item, to be a preferred part over the original; or

Supersedes page 56 of 24 November 1993
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{2) The contractor does not have configuration
documentation custody.

C. Part substitutions which do not meet the regquirements of
5.4.5a or 5.4.5b and for which a permanent change is not
desired shall require submission of a Request for Deviation
(RFD) or Request for Waiver (RFW).

d. All other parts substitutions shall be subject to the Class
I or Class II engineering change as applicable.

5.4.6 Requirements for Specification Change Notices (SCNs). 1In

accordance with the requirements of the contract, the contractor
shall, concurrent with the preparation of an ECP,

prepare a separate proposed "Specification Change Notice", in
accordance with Appendix F, for each specification which would require
revigion if the ECP were approved. The SCN(s) shall be submitted to
the Government with the ECP for approval and authorization, or
disapproval. 1In the situation discussed in paragraph 5.4.2.3.6.3
(Related engineering changes - separate primes), the originating
contractor shall prepare and coordinate the SCN(s) with other prime
contractors along with the ECP. Errors of a minor nature (such as
typographical errors, punctuation, etc.) shall not be corrected,
except as an incidental part of the next technically required ECP and
accompanying proposed SCN affecting that CI specification. (See 4.3.2
and 6.3)

S.4.6.1 SCN cover page. The information required by
Appendix F shall precede the specification change pages. SCNs for a
specification are sequentially numbered beginning with
SCN 1; SCNs for a newly revised specification are also
sequentially numbered starting again with SCN 1. The SCN number
shall be placed on the cover sheet of the SCN submittal package. The
proposed SCN, or any revisions thereto, and the approved SCN shall
carry the same number. Once an SCN has been submitted to the
Government along with an ECP, its SCN sequence number related to that
revision of the specification shall not thereafter be changed or
assigned to another ECP/SCN package. (SCN numbers associated with
disapproved ECPs are not reused.) However, due to differing change
processing/approval time periods, SCNs may be approved by the
Government out of sequence. If this occurs, the SCN shall be changed
to reflect the other SCNs approved since it was proposed; likewise,
some of the attached change pages might have to be revised to reflect
the current wording as of the approval date.

Supersedes page 57 of 17 April 1992
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5.4.6.2 Attachments to proposed SCN. The attachments to the
propcsed SCN shall be: —

a. Pages containing detailed information about the exact
proposed changes to the specification by reference to the
paragraph, page, Figure, or Table and by citing the
words/information to be changed in "From/To" format; or

b. Replacement new specification pages in format suitable to be
substituted for existing pages, identified with the
specification number and SCN approval date, numbered with
the same numbers of the pages they replace plus a suffix
letter where additional pages are needed to replace a page
(e.g., new Pages 5 and 5a replace old Page 5), and all
portions affected indicated by symbols (e.g., change bars,
asterisks etc.) in the margin; or

c. A proposed specification revision, where more practical,
identified with the same number as the specification to be
superseded with a new revision letter, prepared to the same
format, and all portions affected identified with symbols in
the margin or containing a note explaining that the changes
are too extensive to be identified.

5.4.6.3 Supergegsion. When a proposed SCN must be revised and
resubmitted, the resubmitted SCN shall retain the same basic SCN
number but must be reidentified as a superseding revision (starting
with Rl for each SCN) to avoid confusion with any previous submittals
of the SCN.

5.4.6.4 Approved SCN. The contractor will receive approved SCNs
from the Government concurrent with contractual authorization, and
shall use the approved SCNs as authorization to update the
specifications in accordance with the approved SCNs. An approved SCN
also provides a summary listing of pages affected by all previously
approved changes to that particular revision of the specification.
SCNs are not cumulative insofar as transmittal of change pages from
previous change is concerned, and changes distributed with previous
SCNs remain in effect unless changed or canceled by an SCN of later
issue. However, the summary of current changes shall be a cumulative
summary as of the date of approval of the latest SCN.

5.4.6.5 Changed pages. Updated and reissued pages shall be
complete reprints of pages suitable for incorporation by removal of
old pages and insertion of new pages. All portions affected by the
change shall be indicated by a symbol in the margin
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adjacent to the change and encompassing all changed portions. When
changed pages are issued for specifications with pages printed on both
sides of a sheet, and only the page on one side of a sheet is affected
by the change, both sides of the sheet shall be reissued. The
unchanged side shall be reprinted without change and shall not carry
the date of the change or be included in the change summary as being
affected by the change.

5.4.7 Requirements for Notices of Revision (NORs). The

"Notice of Revision", (See Appendix G) shall be utilized to describe
the exact change(s) to be made to each drawing, associated list, or
other affected document when specified as a data requirement in the
contract. NOR'’s shall be prepared in contractor format containing the
information required in Appendix G in Block Number sequence. (NORs
are normally applicable where documents affected by the ECP are not
controlled by the ECP preparing activity.) (See 4.3.2 and 6.3)

5.4.8 iqurati control (shor orm ocedure

5.4.8.1 Purpose. The purpose of the short form procedure is for
use with items for which the prescribed detail design was not
developed by the contractor and for which the contractor can not be
expected to know the total impact of a proposed change. The
Government will normally be responsible for determination of possible
effects of engineering changes on higher level or associated items and
similarly for impact of deviations and waivers. It may also be
applied to privately developed items (e.g., commercial off-the-shelf
items), when the contracting activity has determined that the
application of change control to such items is necessary. The short
form procedure will only be applicable when specifically required by
the contract. '

5.4.8.2 Requirements for ECPs. When a permanent change is

desired, to the configuration documentation prescribed by the
contract, an ECP is required. Contractual authorization shall be
required prior to implementation of an ECP which affects contract
cost, fee, schedule or technical requirements specified either in the
contract or in the configuration documentation prescribed directly by
its identifying number in the contract.

5.4.8.2.1 ECP format. Contractor format is acceptable for
short form engineering change proposals. The short form
engineering change proposal shall contain the information
required by Appendix D in Block Number sequence.
(See 4.3.2 and 6.3)
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5.4.8.2.2 Expediting ECPs. An ECP which, in the contractor’s
judgement, requires immediate action, may be initiated by telephone,
message, personal contact, or electronic transmittal to be followed by
the contractor’s written statement within three (3) work days. If the
initial reaction by the addressee of the communication is favorable, a
written ECP in accordance with this standard shall be submitted as
soon as practicable, but not later than 30 calendar days after the
first communication.

S

5.4.8.2.3 Revisions. An ECP shall be revised when major
alterations or changes to the initial ECP are necessary in accordance
with 5.4.2.2.3.2 of this standard.

5.4.8.2.4 ECP coverage. Unrelated engineering changes shall not
be covered by the same ECP; rather, a separate ECP shall be prepared
for each engineering change.

5.4.8.2.5 ECP supporting data. ECPs shall be supported by
marked copies of drawings, other technical documentation or parts

thereof and the information, as required to justify and describe the
change. ECPs originated by subcontractors may be included as
supporting data.

5.4.8.2.6 ECP approval. Approval of an ECP will be achieved by:
a. The signature on the ECP of the contracting activity or a

review activity specifically identified in the contract ana
by the return of an approved copy to the contractor; or

b. Modification when the ECP affects the contract.
5.4.8.2.7 Disapproval. When an ECP is disapproved, the

Government will notify the contractor of such disapproval in writing
within 30 calendar days of the disapproval date giving the reason(s)
for disapproval.

5.4.8.3 Requirements for deviations. Prior to manufacture of an

item, if a contractor considers it necessary to temporarily depart
from the mnandatory requirements of the specification or drawings, the
contractor may request that a deviation be ‘authorized. As an example,
a deviation relating to an alternative material, process, functional,
or dimensional requirement may be requested. Items shall not be
delivered incorporating a known departure from documentation unless a
request for deviation has been approved in accordance with the
requirements of this standard, or unless otherwise contractually
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authorized. For parts substitutions which do not require requests for
deviations see 5.4.5. Authorized deviations are a temporary departure
from requirements and do not constitute a change to the ACD, FCD, or
PCD. Where it is determined that a change should be permanent, an ECP
must be processed in accordance with 5.4.2.

5.4.8.3.1 Restrictions on deviations. Unless unusual
circumstances exist, requests for deviations affecting safety shall
not be submitted. Requests for deviations which would affect service
operation or maintenance should not be submitted or authorized as
deviations. Such changes that will affect specifications, drawings or
technical manuals shall be proposed
and processed as ECPs.

5.4.8.3.2 Recurring deviations. Submittal of recurring
deviations is discouraged and shall be minimized. If a proposed
deviation is recurring (a repetition or extension of a previously
approved deviation), it is probable that either the requirements of
the documentation are too stringent or the corrective action of the
manufacturer was ineffective. If it is necessary for a contractor to
request a deviation for the same situation with the same item more
than two times, then the need for an engineering change, rather than a
deviation, shall be addressed between the Government and the
contractor.

5.4.8.3.3 Deviation format. Contractor format for the
short form Request for Deviation (RFD) is acceptable. The short
form RFD shall contain all information required by Appendix E
presented in Block Number Sequence. (See 4.3.2 and 6.3)

5.4.8.3.4 (Classification of devjations. RFDs will be

classified as critical, major, or minor, in accordance with the
criteria of 5.4.3.3, by the Government’'s representative
identified in the contract.

5.4.8.3.5 Disposition of deviations. RFDs will be
dispositioned by the Government. [Contracts will include the RFD

submittal instructions, classification authority, approval
authority, and turn-around-time for notification of
approval/disapproval. When there are differing disposition
requirements for critical, major, and minor RFDs, the contract
will so specify.]
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5.4.8.4 Reguirements for waivers. Supplies or services which ¢
not conform in all respects to the contract requirements normally are™
rejected. An item which through error during manufacture does not
conform to the specified configuration documentation shall not be
delivered to the Government unless a waiver has been processed and
granted in accordance with this standard.

5.4.8.4.1 Restrictions on waivers. Unless unusual
circumstances exist, requests for waivers affecting safety will not be
authorized. ECPs shall be used for such deficiencies.

5.4.8.4.2 Recurring waivers. Submittal of recurring waivers is
discouraged and shall be minimized. If a proposed waiver is recurring
(a repetition or extension of a previously approved waiver), it is
probable that either the requirements of the documentation are too
stringent or the corrective action of the manufacturer was
ineffective. 1If it is necessary for a contractor to request a waiver
for the same situation with the same item more than two times (or for
the remainder of the contracted quantity of deliverable units), then
the need for an engineering change, rather than a waiver, shall be
addressed between the Government and the contractor.

5.4.8.4.3 Waiver format. Contractor format for the short
form Request for Waiver (RFW) is acceptable. The short form RFW
shall contain all information required by Appendix E presented in
Block Number sequence. (See 4.3.2 and 6.3)

5.4.8.4.4 Classification of waivers. RFWs will be
classified as critical, major, or minor, in accordance with the

criteria of 5.4.4.3, by the Government’'s representative
identified in the contract.

5.4.8.4.5 Disgpogition of waivers. RFWs will be
dispositioned by the Government. [Contracts will include the RFW

submittal instructions, classification authority, approval
authority, and turn-around-time for notification of
approval/disapproval. When there are differing disposition
requirements for critical, major, and minor RFWs, the contract
will so specify.]

.
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5.5 Confiquration Status Accounting (CSA).

5.5.1 Purpose of CSA. The purpose of CSA is to assure accurate
identification of each CI and delivered unit so that the necessary
logistics support elements can be correctly programmed and made
available in time to support the CI. An adequate and accurate CSA
will enhance program and functional manager’'s capabilities to
identify, produce, inspect, deliver, operate, maintain, repair,
refurbish, etc., CIs in a timely, efficient, and economical manner in
satisfying their assigned responsibilities.

5.5.2 CSA requirements. The contractor’s information system
shall be capable of meeting contractual requirements for CSA.
Appendix H, as tailored in the contract, establishes requirements for
CcSA of the documentation and identification numbers which describe
Cls, the processing and implementation of changes to CIs and their
associated documentation, and the actual configuration of units of
Clis. (See 6.3)

5.5.3 Preferred information system. The contractor shall
provide CSA information from the contractor’s information system to

the maximum extent possible. Where information beyond the existing
contractor system is required by the Government to be included in the
data base or in the formatted output, such additional information
shall be provided as supplements to the existing system without
disrupting the existing system or requiring the generation of a
completely new system for the Government.

5.5.4 Retention of hi i ata base. The contractor shall
retain a complete historical record of all the information required by
the Government to be stored in the system. Such historical
information shall be formatted and maintained in such a manner that it
can readily be copied, in total or by specific elements identified by
the Government, for transfer in a format specified in the contract.

5.5.5 CSA data elements. The contractor shall utilize the data

elements identified and defined in Appendix I as a guide in the
preparation of all applicable CSA records and reports. (See 6.3)
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5.5.6 Contractor focal point. The contractor shall identify a
focal point for the CSA system to interface with the data base users. ._

5.5.7 CSA analysis requirements. The contractor shall review
and analyze CSA data. When potential or actual problems/
delinquencies which impact the Government are detected, the contractor
shall contact the Government within one business day to establish a
course of action to rectify the situation. In addition:

a. Analysis shall be performed to detect trends in the problems
reported.
b. Corrective actions shall be evaluated to: (1) verify that

problems have been resolved, adverse trends have been
reversed, and changes have been correctly implemented in the
appropriate processes and products, and (2) to determine
whether additional problems have been introduced.

5.5.8 Reporting accomplishment of retrofit changes. when units

already accepted by the Government are returned to the contractor,
either for prolonged use or for specific retrofit action, the
contractor shall document the incorporation of all retrofit changes to
those units in his custody and shall report the status of those units.
Appendix J delineates the detailed procedures for reporting
accomplishment of retrofit changes by the contractor. These
procedures shall be used to report accomplishment, in accordance witt
retrofit instructions, at the contractor’s home plant, at other
contractor-operated activities, and at Government operated activities,

as directed by the Government. (See 6.3)
5.6 Configquration audits. FCA and PCAS will normally be

conducted by the Government prior to acceptance of a CI and prior to
establishing the PBL. ~

5.6.1 Contractor participation and responsibilitijes. The

contractor shall be responsible for supporting Government conducted
configuration audits in accordance with the following requirements
except as amended by the contract.

5.6.1.1 Subcontractors and suppliers.’ The contractor shall be

responsible for insuring that subcontractors, vendors, and suppliers
participate in Government configuration audits, as appropriate.
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(7) The drawings (and/or CAD presentations) of a major
assembly/black box of the HWCI shall be checked for
continuity from top drawing down to piece-part
drawing.

(8) 1Insure that approvals by the Government are present
where required.

d. The Program Parts Selection List (PPSL) shall be compared
to the HWCI/engineering drawing package to
ensure only approved parts are listed. (See 6.6)

e. Review of all records of baseline configuration for the CI

by direct comparison with the contractor’s engineering
release system and change control procedures to verify that
the configuration being produced accurately reflects
released engineering data. This includes interim releases
of spares/repair parts provisioned prior to PCA to ensure
delivery of currently configured spares/repair parts.

f. Audit the software library, or similar internal support
activity, to assure that it accurately identifies,
controls, and tracks <changes to the software and

documentation. Audit the contractor’'s engineering release
and change control system against the requirements in
Appendix B to ascertain that the system is adequate to
properly control the processing and formal release of
engineering changes. The contractor’s system shall meet
the information and capabilities requirements of Appendix
B as a minimum. The contractor’'s formats, systems, and
procedures will be used.

g. CI acceptance test data and procedures shall comply with
product specifications. The PCA team shall determine any
acceptance tests to be reaccomplished, and reserves the
right to have representatives of the Government witness all
or any portion of the required audits, inspections, or
tests.

h. CIls which fail to pass acceptance testing shall be repaired
if necessary and shall be retested by the contractor either

in the manner specified by the PCA team leader or in
accordance with procedures in the product specification.
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i. Present data confirming the inspection and test «
subcontractor equipment end items at point of manufacture
Inspection and tests shall have been witnessed by
Government representative.

3. The PCA team shall review the prepared back-up data (a
initial documentation which accompanies the CI) for corre:
types and gquantities to ensure adequate coverage at ti
time of shipment to the user.

k. CIs which have demonstrated compliance with the produt
specification will be approved for acceptance. The P
team shall certify by signature that the CI has been bui
in accordance with the drawings and specifications.

1. As a minimum, the following actions shall be performed |
the PCA team on each CSCI being audited:

(1) Review all documents which will comprise the produ
specification for format and completeness.

(2) Review FCA minutes for recorded discrepancies a
actions taken.

(3) Review the design descriptions for proper entrie:
symbols, labels, tags, references, and da
descriptions.

(4) Compare detailed design descriptions with the softwa
listings for accuracy and completeness.

(5) Examine actual CSCI delivery media (disks, tape
etc.) to ensure conformance with Section 5 of t
software requirements specifications.

(6) Review the annotated listings for compliance wi
approved coding standards.

(7) Review all required operation and support documen
for completeness, correctness, ~incorporation
comments made at Test Readiness Review (TRR), &
adequacy to operate and support the CSCI(s). (Form
verification or acceptance of these manuals should
withheld until system testing to ensure that t
procedural contents are correct.)
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6. NOTES
(This section contains information of a general or explanatory
nature that may be helpful, but is not mandatory.)

6.1 Intended use.

6.2 Tailoring quidance for contractual application. The
requirements of this standard must be tailored for application to

programs involving items of various levels of complexity in various
phases of their life cycle. Table II is provided to help you
decide which requirements from sections 4 and 5 should be invoked
in your contract. Table III is provided to help you decide which
status accounting tasks, from Appendix H, should be invoked in your
contract. These tables list numbered paragraphs and subparagraphs
only. Lettered subparagraphs are considered an integral part of
the numbered paragraph or subparagraph to which they are attached,
and they are invoked with the numbered paragraph or subparagraph
automatically, unless specifically stated otherwise in the tasking
statement in the Statement of Work. Where the subparagraphs listed
in the tables are normally invoked as a unit by citing the lead
paragraph, the subparagraphs are listed, but no tailoring guidance
is provided for the individual subparagraphs; when certain
subparagraphs will need to be tailored out, or when they may be
separately tailored into, the contract, separate tailoring guidance
is provided for those specific subparagraphs.

6.2.1 Use of Table II. The columns are arranged to identify
the normal application in the Demonstration and Validation (D/V),
the Engineering and-Manufacturing Development (EMD), the Production
and Deployment (PRD), and the Operation and Support (OPS) phases of
the life cycle. The SMPL (sample wording) column provides a
recommendation on which of the sample tasking wording to use (by
reference to samples A, B, or C in 6.2.1.2) and, if applicable, to
the blank spaces (e.g., [1) or [2)) in the sample. The NOTE coiumn
contains a "pointer" to a specific Note (see 6.2.1.3) that will
provide further guidance in tailoring the requirement.

6.2.1.1 Explanation of codes. A number of codes are used in

Table II to indicate the applicability of a specific requirement to
a specific phase of the program. The following codes are used:

a. N/A - This code is used to designate "title-only"

paragraphs that would not normally be invoked to
incorporate all subparagraphs into the contract.
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Table Il Tailoring guide for use with MIL-STD-973
PARA § PARAGRAPH TITLE A EMD PRD oPS NOTE SMPL
4 GENERAL REQUIREMENTS ALL ALL ALL ALL a B(1)
4.1 Basic Requirements ALL ALL ALL ALL
4.2 Planning ALL ALL ALL ALL
4.3 Computer-aided acqg and ALL ALL ALL ALL
logistics support (CALS)
4.3.1 Data distribution/access ALL ALL ALL ALL
4.3.2 Electronic transfer of data MOST | MOST MOST MOST | b B(3,
4.3.3 Interactive access to OPT orPT oeT oPT b B(3)
digital data
4.4 Config identification ALL ALL ALL ALL
4.5 Configuration control ALL ALL ALL ALL
4.6 Configuration status acctg ALL ALL ALL ALL
4.7 Configuration audits ALL ALL o¥T OPT c B(3)
S DETAILED REQUIREMENTS N/A N/A N/A N/A
s.1 Purpose N/A N/A N/A N/A
5.2 - Config mgt administration N/A N/A N/A
s.2.12 Contractor‘s OM Plan MOST | MOST oPT d C(1)
{Invokes APPENDIX A) c(2)
§.2.2 HWork breakdown structure MOST | MOST MOST (1)
5.2.3 Technical reviews ALL ALL NO C{1})
5.3 Config identification N/A N/A N/A N/A
5.3.1 Purpose of config identif ALL ALL ALL c(1)
5.3.2 Configuration item selection ALL ALL OPT c(1)
5.3.3 Developmental configuration ALL ALL OPT OPT e B (1)
§.3.3.1 Documentation library ALL ALL oPT oPT
§.3.3.2 Drawing library MOST | MOST OPT orT 4 B(3)
$.3.3.) Software Devel Library (SDL) MOST | MOST oPT OoPT £ B(3)
$.3.4 Configuration Baselines ALL ALL OPT orr c(1)
5.3.4.1 Configuration Baseline/config ALL ALL ALL B (1)
documentation
$.3.4.1.2 Funct Config Documentation ALL ALL oPT q B(3)
$.3.4.1.2 Alloc Config Documentation PFEW ALL oPT h B(3)
§.3.4.1.3 Product Config Dotumentation NO oPT ALL i B(3)
$.1.4.2 Maint of config documentation MOST | MOST MOST OPT p) B(3)
$.3.5 Egrg release and correlation FEW ALL ALL ALL c(1)
of Manufactured products
{Invokes APPENDIX B) ‘ c(2)
§.1.5.1 Specification release/appvl ALL ALL ALL c(1)
5.3.5.2 Reqts for Engrg Rel Records FEW oPT orT OPT X A1)
$.3.5.2.1 Use of Engrg Rel Records FEW oPT orPT oPT
{Invokes APPENDIX C] A(2)
§.3.5.2.2 Establish config baselines PEW OPT OoPT OPT
$.3.5.2.2 Changes FEW oPT oPT .| OPT
§.3.5.2.4 Consolidation of wultiple FEW oPT OPT oPT
chgs into a single ERR
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Table II. Tailoring guide for use with MIL-STD-973 - Continued

PARA # PARAGRAPH TITLE D/V EMD PRD oPS NOTE SMPL

$. 3.6 Configuration identifiers ALL ALL ALL 1 B(1)

5.3.6.1 CAGE code ALL ALL ALL

5.3.6.2 Govt type desig/nomenclature ALL ALL ALL

§.3.6.3 Document numbers ALL ALL ALL

5.3.6.4 Part/item identif numbers MOST MOST | MOST f B(3)

$.3.6.5 Software identifiers MOST MOST MOST f B(3)

$.3.6.6 Serial/lot numbers FEW ALL ALL ALL [

$.3.6.6.1 Government serial numbers FEW oPT oPT oPT n B(3)

5.3.6.6.2 Reuse of serial numbers FEW ALL ALL ALL n

$.3.6.7 Product identif/marking PEW MOST | MOST o,f B(3)

£.3.6.7.1 Software marking/labeling NO MOST | MOST f B(3)

£.3.6.7.2 Firmware labeling NO MOST | MOST £ B{(3)

5.3.6.7.3 NDI,COSTS, and PDI labeling NO OPT orT OPT 1 B(3)

$.3.7 Interface management N/A N/R N/A

$.3.7.1 Interface requirements ALL ALL oPT P C(1)

5.3.7.2 Rgts for an ICWG FEW oPT OPT q B{1)

§.3.7.2.1 ICWG membership FEW oPT OPT q

§5.3.7.2.2 ICWG chairmanship S1CT SILCT SLCT q B(3)

5.4 Configuration control N/A N/A N/A N/A

S.4.1 Purpose of config control ALL ALL ALL ALL C(1)

5.4.2 Reqts for Engineering Changes ALL ALL ALL ALL z

5.4.2.1 The engrg change process ALL ALL ALL ALL cQ)

5.4.2.2 Administrative requirements ALL ALL ALL ALL B(1)

5.4.2.2.1 Classification of engrg chgs ALL ALL ALL ALL .

5.4.2.2.2 Classifying engrg chg toc PDI FEW OPT OPT oPT T B(})

5.4.2.2.) Content of ECPs ALL ALL ALL ALL B(2}
{Invokes APPX D] )

5.4.2.2.3.1 Unrelated engrg changes ALL ALL ALL ALL

5.4.2.2.3.2 Revisions of ECPs ALL ALL ALL ALL af B(3)

5.4.2.2.3.3 Supporting data ALL ALL ALL ALL

5.4.2.2.3.4 Classified data ALL ALL ALL ALL

$.4.2.3 Class I engrg chg proposals ALL ALL ALL ALL B(1)

5.4.2.3.1 Class I ECP decisions N/A N/A N/A N/A

5.4.2.3.1.1 Tgt for tech decis-Cls I ECP ALL ALL ALL ALL

$.4.2.3.1.2 ECP authorization ALL ALL ALL ALL

5.4.2.3.1.3 Cls 1 compat engrg chgs ALL ALL ALL ALL

5.4.2.3.1.4 Disapproval of ECPs ALL . ALL ALL ALL

$.4.2.3.2 Class I ECP justif codes ALL ALL ALL ALL
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Table II. Tailoring guide for use with MIL-STD-973 - Continued
PARA_ 4 PARAGRAPH TITLE B/V BD PRD oPS NOTE | SMPL
5.4.2.3.3 Class I ECP types ALL ALL ALL ALL
5.4.2.3.3.1 Preliminary change proposal ALL ALL ALL ALL
5.4.2.3.3.1. Use of prelim ECPs (Type P) ALL ALL ALL ALL ] B(3)
$.4.2.3.3.1. Use of ADV Chg Study Notice OPT oPT OPT OPT s B())
5.4.2.3.3.2 Use of formal ECP (Type F) ALL ALL ALL ALL
5.4.2.3.4 Class 1 engrg chg priorities ALL ALL ALL ALL
§5.4.2.3.4.1 Exped Cls I ECPs w/priority ALL ALL ALL ALL

of emergency or urgent
5.4.2.3.5 Format for Cls I engrg chgs ALL ALL ALL ALL
5.4.2.3.5.1 Class I engrg changes-functional ALL NO NO NO B(3)
$.4.2.3.5.2 Class I engrg changes-allocated NO ALL RO NO B(3)
5.4.2.3.5.3 Class I engrg changes-prod baseline NO NO NO NO B(3)
5.4.2.3.6 Related engineering changes ALL ALL ALL ALL
5.4.2.3.6.1 Rel engrg chgs-single prime NO ALL ALL ALL B(3)
§.4.2.3.6.2 Rel engrg chga-single prime- OPT oPT OPT oPT t B(3)

multi procuring activities
5.4.2.3.6.3 Rel egrg chgs-separte primes oPT OPT oPT oPT t B{3)
5.4.2.3.6.4 Same egrg chgs-pring/sub coord oPT OPT OPT oPT t B(3)
5.4.2.3.6.5 Same egrg chg-sev contractors oPT oPT OPT oPT t B(3)
5.4.2.4 Class 1] engineering changes NO PEW ALL ALL u B(30
5.4.2.4.1 Class II1 engrg chg format NO FEW ALL ALL
5.4.2.4.2 Class 1IX justification codes NO FEW ALL ALL
5.4.2.4.3 Concurrence in Class II chgs NO SLCT SLCT SLCT | u B(3)
5.4.2.4.4 Approval of Class 1II chygs NO SLCT SLCT S1CT u B(3)
$.4.2.4.5 Non-custody of original dwgs MO N0 oPT oPT v B(3)
5.4.3 Requirements for Requests NO FEW ALL ALL v,z A1)

for Deviation (RFDs)
5.4.3.1 Restrictions on deviations
5.4.3.2 Recurring deviations
5.4.3.3 Claasification of deviations
5.4.3.3.1 Minor
$.4.3.3.2 Major
5.4.3.3.) Critical
5.4.3.4 Format

{Invokes APPENDIX E) A(2)
5.4.3.5 Disposition of deviations
$.4.3.5.1 Minor deviations .
$.4.3.5.2 Critical and major deviations
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Table II. Tailoring guide for use with MIL-STD-973 - Continued

PARA K PARAGRAPH TITLE DIV BD PRD oPs NOTE SMPL

S.4.4 Requirements for Requests NO NO ALL ALL x,z A(1)}
for Waiver (RFWs)

5.4.4.1 Restrictions on waivers

5.4.4.2 Recurring waivers

5.4.4.3 Classification of waivers

5.4.4.3.1 Classification of waivers

5.4.4.3.2 Minor

5.4.4.3.2 Major

$.4.4.3.3 Critical

5.4.4.4 Format A{2)

[Invokes APPENDIX E)

5.4.4.5 Disposition of waivers

5.4.4.5.1 Minor waivers

5.4.4.5.2 Critical and major wavers

5.4.5 Parts substitution NO NO ALL ALL z c{1)

S.4.6 Rqts for Spec Change Notices ALL ALL ALL ALL z A1}
{SCNs) (Invokes APPX F) - A(2)

$5.4.6.1 SCN cover page

5.4.6.2 Attachments to proposed SCN

$.4.6.3 Supersession

$.4.6.4 Approved SON

5.4.6.5 Changed pages

$.4.7 Rqts for Notice of Revision c(1)
(NORs) (Invokes APPX G) c(2)

S.4.8 contlg ctrl (Short-fm Proced) NO NO oPT oPT Y.z A1)

5.4.8.1 Purpose

5.4.8.2 Requirements for ECPs NO NO OPT OPT z

5.4.8.2.1 ECP format
{Invokes APPENDIX D} Ao}

5.4.8.2.2 Expediting ECPs

5.4.8.2.3 Revisions

$.4.8.2.4 ECP Coverage

5.4.0.2.5 ECP supporting data

5.4.8.2.6 ECP approval

$.4.8.2.7 Disapproval

5.4.8.3 Requirements for deviations NO NO oPT OPT z -

$.4.8.3.1 Restrictions on deviations

5.4.8.3.2 Recurring deviations

5.4.8.3.3 Deviation format
(Invokes APPENDIX E] Af2)

5.4.8.3.4 Classification of deviations

5.4.8.1.5 Disposition of deviations
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Table II. Tailoring guide for use with MIL-STD-973 - Continued
PARA § PARAGRAPH TITLE D/V EMD PRD oPS NOTE SMPL
5.4.8.4 Requirements for waivers NO NO orT oPT z
5.4.8.4.1 Restrictions on waivers
$.4.8.4.2 Recurring waivers
5.4.8.4.3 Waiver format

{Invokes APPENDIX E) A(2)
5.4.8.4.4 Classification of waiver
'S.4.8.4.5 Disposition of waiver
5.5 Config Status Acctg {(CSA) opPT ALL ALL ALL aa B(1)
$.5.1 Purpose of CSA OPT ALL ALL ALL aa
$.5.2 CSA requirements oPT ALL ALL ALL aa
{Invokes APPENDIX H) B(2)
5.5.3 Preferred information system oPT ALL ALL ALL
5.5.4 Retention of histor database ALL ALL ALL ALL
$.5.5 CSA data elements oPT ALL ALL ALL
{Invokes APPENDIX I) B(2)
§.5.6 Contractor focal point ALL ALL ALL ALL
5.5.7 CSA analysis requirements FEW FEW oPT OPT ab B(3)
5$.5.8 Reporting accomp of retro chge NO NO oPT oPT ac B (3}
({Invokes APPENDIX J) B(2)
5.6 Configuration audits N/A N/A N/A N/A
5.6.1 Contractor partic/respons NO ALL ALL OoPT A1)
$.6.1.1 Subcontractors and suppliers
$.6.1.2 Location
5.6.1.3 Contractor reqts
5.6.1.4 Government participation
5.6.2 Functional Conf Audit (FCA) NO ALL NO NO ad A1)
$5.6.2.1 Contract reqts
5.6.2.2 Contractor responaibility
5.6.2.3 Verif procedures and rqts
5.6.2.4 Post-audit actions
5.6.2.5 FCA Certification Package -
5.6.3 Physical Confg Audit (PCA) NO oPT oPT oPT ae A(1)
5.6.3.1 Contract reqts
5.6.3.2 Contractor responsibility
5.6.3.3 PCA procedures and rqts
$.6.3.4 Post-audit actions
5.6.3.% PCA Certification Package *
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w. (5.4.3) This set of paragraphs on Requests for Deviation
is most commonly invoked during the production phase, and
beyond, on production and spares contracts. Deviations
may also be applicable to the EMD phase, however, when it
will be necessary to accept early test prototypes that
will not fully comply with the performance requirements
of the FCD and/or ACD.

X. (5.4.4) This set of paragraphs on Requests for Waiver is
most commonly invoked during the production phase and
beyond in production and spares contracts. Waivers
normally do not apply to the EMD phase.

y. (5.4.7) Notices of revision normally apply when the
activity proposing an engineering change does not control
the originals of the documentation affected. It is
normally used only for changes to drawings (the SCN is
now authorized for use whether the ECP originator
controls the original or not). The need for NORs occurs
almost exclusively in the production phase and beyond;
even then it is applicable to only a few contracts
outside of the Army, which normally takes control of the
document originals at the end of the EMD phase. [In
situations where the originals of the specifications
affected by an ECP are not controlled by the ECP
originator, the Army may require NORs for the
specifications in lieu of the SCNs.] When the program
requires draft NORs to be submitted with the ECP, the
contract task should specify that NORs are required only
for those drawings/documents directly affected by the
proposed change.

z. (5.4.8) The Short-form procedure for ECPs, deviations,
and waivers is normally invoked as a complete package.
The procedure is used almost exclusively when the
producing contractor is not the activity that designed
the item and cannot be expected to know the complete
logistics impact of a change. This happens only in the
production phase and beyond. This requirement is used in
place of the requirements (see 5.4.2) for a complete
ECP, deviation (see 5.4.3), and waiver (see 5.4.4).
Requirements for SCNs (see 5.4.6) and for NORs (see
5.4.7) may also be invoked, when required.

aa. (5.5.2) The status accounting information available in
the demonstration/validation phase is limited; most

programs would track the needed information internally
rather than requiring the contractor to do it. 1In
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later phases, the contractor would be required to provide
increasing amounts of the information for government ust
NOTE: By invoking this requirement, Appendix H is also —
invoked; you MUST tailor that Appendix, using Table III

as a guide, to identify the specific types of information
your program will require from the contractor.

ab. (5.5.7) If you want the contractor personnel to
accomplish the task of monitoring the information system,
and of notifying you when problems arise with the items
or changes reflected in the information system, this task
should be invoked. Normally, Government personnel
accomplish this task.

ac. (5.5.8) Retrofit involves delivered production units, so
the tasking only applies to the production (and later)
phase. As ECPs are submitted which involve retrofit of
parts by contractor personnel, this task should be added
to the contract as a part of the ECP. If a new contract
is to be awarded solely for the development of a
modification to an existing system, and if the new parts
will be installed by the contractor, then this
requirement should be invoked in that contract so that
the CSA and maintenance records for the delivered units,
can be updated.

ad. (5.6.2) The FCAs for each CI (and for the system, if
applicable) are normally required as a part of the EMD
contract. They should be accomplished prior to, or
concurrent with, the accomplishment of the PCA for the
same CI.

ae. (5.6.3) The PCAs for CSCIs are usually required as a
part of the EMD phase contract, although they are often
delayed until after some, or all, of the integration
(into system hardware) testing has been completed. For
hardware, however, the EMD phase units are usually "pre-
production prototypes", so the PCA task for hardware
items is normally invoked in the first production
contract when the development contractor has been
preselected (usually in the acquisition strategy) to be
the production contractor; the PCA can then be )
accomplished on an actual production unit. If the
production program is to be competed, PCAs would be
required in the EMD contract (to establish a product
baseline for the competition) and in the first production
contract (to update the approved product configuration
documentation to match the final
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requires considerable manpower to monitor. These
optional Tasks should be used selectively; they would be
most useful in situations where lack of supportability
for the system/item can have significant National
Security impacts to the extent that such detailed
information is necessary to minimize such supportability
problems.

(H.5.1.5) Configuration of units in the field. This
paragraph and Task 501 are normally invoked only for the
Production phase contract. The government support
activity usually has an existing information system which
will provide the information required for Tasks 502 and
503. If so, it should be used from the start of the
delivery of production units to simplify the transition
from a contractor to a government information system when
production is complete.

(H.5.1.6) Tracking audit action items. This paragraph
and Tasks 601 and 602 would not normally be invoked on
contracts. The government buying activity normally has
sufficient resources to provide adequate tracking
capabilities and retention of historical information.

Data reguirements. The following Data Item Descriptions

(DID’s) must be listed, as applicable, on the Contract Data

Requirements List (DD Form 1423) when this standard is applied on a
contract,
Supplement 27.475-1 exempts the requirement for a DD Form 1423.

Reference
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in order to obtain the data, except where DOD FAR

" DID Number DID Title
DI-CMAN-80858A Contractor‘s CM Plan

.4 DI-CMAN-81293 Configuration Item
Documentation Recommendation
Engineering Release Record
Interface Control Drawing
Documentation
Interface Control Management
Data

DI-CMAN-80463B
DI-CMAN-81248

DI-CMAN-81247A

1.2 DI-CMAN-81246A Advantée Change Study Notice
DI-CMAN-80639B Engineering Change Proposal
1,
1
DI-CMAN-80640B Request for Deviation
3 .
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DID Title

Request for Waiver

Specification Change Notice
Notice of Revision
Configuration Status Accounting
Information

Installation Completion
Notification

Configuration Audit Plan
Conference Agenda
Conference Minutes
Configuration Audit Summary
Report

above DID’s are those cleared as of the date of this standard.

Reference

Paragraph DID Number

5.4.4.4, DI-CMAN-80641B
5.4.8.4.3

5.4.6 DI-CMAN-B0643B

5.4.7 DI-CMAN-80642B

5.5.5 DI-CMAN-81253

5.5.8 DI-CMAN-81245

5.6.1.2 DI-CMAN-80556A

5.6.1.2 DI-ADMN-81249

5.6.1.2 DI-ADMN-81250

5.6.2.5, DI-CMAN-81022B
5.6.3.5

The

The current issue of DOD 5010.12-

and

ensure that only current,

L, Acquisition Management Systems

Data Requirements Control List (AMSDL) must be researched to

Form 1423.

cleared DID's are cited on the DD

6.4 Supersession data. The following military standards are
cancelled by MIL-STD-973:

MIL-STD-480 Configuration Control - Engineering
: Changes, Deviations, and Waivers
MIL-STD-481 Configuration Control - Short Form

MIL-STD-482 Configuration Status Accounting Data
' Elements and Related Features

MIL-STD-483 Configuration Management Practices

MIL-STD-1456 Configuration Management Plan

MIL-STD-1521 Technical Reviews and Audits for Systems,
Equipments, and Computer Software
(Appendixes G, H, and I only)

A paragraph-by-paragraph cross-reference guide for all the above
documents and for DOD-STD-2167 is provided in Appendix K for
information.

6.5 Subject term (key word)

listing.

Advance change study notice
Baseline
Configuration audit
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Configuration control
Configuration control board
Configuration documentation
Configuration identification
Configuration item
Configuration management plan
Configuration status accounting
Computer software configuration item
Developmental configuration
Deviation/Request for Deviation
Effectivity

Engineering change proposal
Engineering release

Hardware configuration item
Interface control

Interface control working group
Non-developmental item

Notice of Revision
Specification Change Notice

Version

Waiver/Request for Waiver
Work breakdown structure

6.6 Useful references.

a.

CAGE Codes are provided in Defense Logistic Agency
(DLA) Cataloging Handbook H4/H8 Series. (See 3.8)

Requirements associated with distribution statements
for technical data are contained in MIL-STD-1806,
"Marking Technical Data Prepared By or For the
Department of Defense." (See 4.3.1)

Requirements associated with Work Breakdown
Structures (WBSs) are provided in MIL-STD-881, "Work
Breakdown Structures for Defense Materiel Items."
WBSs will normally be contractually invoked in
development contracts only. (See 5.2.2)

Specification identifiers and procedures associated
with changes to specifications are contained in MIL
STD-490, "Program-unique Specification Practices,"
and MIL-STD-961, "Military Specifications and ~
Associated Documents, Preparation of." Similar
material associated with engineering drawings,
associated lists and ancillary documents is
contained in MIL-STD-100, "Engineering Drawing
Practices." (See 5.3.6.3)

Part/item identification numbers are addressed in
MIL-STD-100 and MIL-STD-961. (See 5.3.6.4)
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t. CIs, including component parts, assemblies, units,
sets and other pieces of military property are ofter
marked with their identifiers in accordance with -

MIL-STD-130, "Identification Marking of US Military
Property;" or with identification plates/nameplates
in accordance with MIL-P-15024, "Plates, Tags and
Bands for Identification of Equipment."

(See 5.3.6.7)

g. Requirements associated with a system hazard
analysis are contained in MIL-STD-882, "System Safty
Program Requirements." (See 5.4.2.3.29)

h. Requirements associated with the DoD Parts Control
Program are contained in MIL-STD-965, "Parts Control
Program.* (SeeS5.6.3.3d)

i. Requirements associated with logistics support
analysis (LSA) tasks are contained in MIL-STD-1388
-1, "Logistic Support Analysis," and requirements
associated with LSA data are contained in MIL-STD
-1388-2, "DoD Requirements for a Logistic Support
Analysis Record." (See D.5.3.3c)

New page added to MIL-STD-973

121a



MIL-STD-973
INTERIM NOTICE 3 (DO)

This Page Intentionally Left Blank

New Page added to MIL-STD-973

121b



MIL-STD-973

INTERIM NOTICE 3 (DO)
APPENDIX A

CONTRACTOR’S CONFIGURATION MANAGEMENT (CM) PLAN

A.1 GENERAL

A.1.1 Scope. This Appendix contains the format and content
preparation instructions for the Contractor’s CM Plan required by
paragraph 5.2.1. This Appendix is a mandatory part of this
standard. The information contained herein is intended for
compliance.

A.1.2 Applicability. The provisions of this Appendix apply
whenever the contractor is required to prepare a CM plan.

A.2 APPLICABLE DOCUMENTS
This section is not applicable to this Appendix.
A.3 DEFINITIONS

A.3.1 Definitions used in this Appendix. For the purpose of
this Appendix, the definitions contained in Section 3 shall apply.

A.4 GENERAL -REQUIREMENTS

A.4.1 Content and format instructions. The plan shall be
prepared on bound 8 1/2 x 11 inch 20 pound copier paper (hard copy,
or a form of electronic media as specified in the contract. Each
page prior to Section 1 shall be numbered in lower-case roman
numerals beginning with Page ii for the Table of Contents. Each
page from seéction 1 through the end of the document, shall be
numbered consecutively in Arabic numerals. For hard copy format,
the document may be printed on one or both sides of each page
(single-sided/double-sided). For single-sided documents, all pages
shall contain the document control number in the top right-hand
corner. For double-sided documents, all even numbered pages shall
have the page number on the lower left-hand side of the document
and all odd-numbered pages shall have the page number on the lower
right-hand side of the document. For double-sided documents, the
control number shall be placed in the top right-hand corner for
each odd-numbered page, and in the top left-hand corner for each
even-numbered page. All paragraph and subparagraph headings listed
in paragraph A.4.2 below shall be included in the plan. 1In the
event that a paragraph or '
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B.5.3.2 Documentation of the actual released configuration
for each CI at the time of its formal acceptance shall be retained
in release records for the time specified in the retention of
records regquirements in the contract.

B.5.4 Release functional capabilities during testing. Prior
to establishment of the PBL, detail design documents under the
control of the contractor during developmental testing and/or
initial operational testing shall be kept current with all test
activity changes/modifications and releases as follows:

a. Superseded requirements may be replaced by superseding
requirements in the release records for the units which
are being logistically supported by the contractor.
Superseded requirements shall be retained as historical
information, however, to allow verification of test data
and completion of the FCA.

b. Superseded requirements shall be retained in all release
records for the documentation until status accounting
records indicate that superseded configurations no longer
exist or until closeout of all action items from the FCA,
whichever is longer.

c. Engineering changes to CIs which have been formally
accepted by the Government, and which are not being
logistically supported by the contractor, shall be
released for Government approval and action.

B.5.5 ion ngineeri changes with man ctured
product. Each Class I engineering change approved by the

Government shall be verified to have been incorporated into all
units, as designated by the ECP.
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INSTRUCTIONS FOR THE PREPARATION OF AN ENGINEERING RELEASE -
RECORD (ERR) ‘

C.1 GENERAL

C.1.1 Scope. This Appendix establishes uniform
requirements for the preparation of the "Engineering Release
Record". This Appendix is a mandatory part of the standard. The
information contained herein is intended for compliance.

C.1.2 Application. The provisions of this Appendix apply
whenever the ERR is utilized to authorize use of new approved
configuration documentation.

C.2 APPLICABLE DOCUMENTS
This section is not applicable to this Appendix.

C.3 DEFINITIONS

C.3.1 Definitions used in this Appendix. For the purposes of

this Appendix, the definitions contained in Section 3 of this
standard shall apply.

C.4 GENERAL REQUIREMENTS

C.4.1 DD Form 2617 and 2617C. DD Form 2617, Figure 8a, and
DD Form 2617C, Figure 8b, are not a requirement of this standard,

and are provided for reference only. ERRs shall be prepared in
contractor format, containing the information required by this
Appendix in Block Number sequence.

C.4.2 Engineering Release Record. The contractor shall use

an ERR to authorize the use of configuration documentation that
establishes the functional, allocated, and product baselines or
changes an established configuration baseline.

C.5 DETAILED REQUIREMENTS. Detailéd instruction for
completion of the ERR. .

C.5.1 Block 1. ERR NO. Enter the unique ERR identification
number or the number assigned by the Government.
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C.5.2 Block 2. Date. Entry will not be made in Block 2
until completion of Block 13 (Approved by) is accomplished by an
authorized official. The date of the completion of Block 13 will
then be entered in Block 2 in six numeric characters; year, month,
day, each separated by a hyphen (-}, e.g., "91-02-06".

C.5.3 Block 3. Procuring Activity Number. To be used by
Government for entry of internal processing number, if desired.

C.5.4 Block 4. DODAAC. Enter the DODAAC of the procuring
agency.

C.5.5 Block 5. Baseline Established or Changed. Check
appropriate block to identify the configuration baseline

established or changed.

C.5.6 Block 6. Type of Release. Check appropriate block to

indicate whether release is establishing a baseline (initial) or a
change to the established configuration baseline.

C.5.7 Block 7. Enter the ECP number and the date approved on
the lines provided, when applicable. .

c.5.8 glggk‘a. Functional Assembly Nomenclature. Enter part

number and functional assembly nomenclature of the lowest
functional assembly to which the entire ERR applies.

C.5.9 Block 9. System or Confiquration Item Nomenclature and
Part Number. Enter the system or configuration item nomenclature

and part number.

C.5.10 Block 10. Remarks or Miscellaneous. Enter the
identification numbers of additional ECPS, when applicable. This
block can also be used to note the item which the documentation
identifies, e.g., system specification, minor item, configuration
item, critical component, partial or complete releases, or any
other remarks pertinent to the data being released.

C.5.11 Block 11. Data Releagsed or Revised. Enter each
document and sheet as a separate line entry. EXCEPTION: Multi-
sheet documents will be entered as a single line entry when all
sheets are maintained at the same revision level. .

C.5.11.1 Block 1la. CAGE Code. Enter the CAGE Code of the
document listed in Block 1llc.
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Type. Enter document type code

(commonly used acronym as shown in the following examples):

CODE DOCUMENT TITLE (EXAMPLES)

Blank Drawings

SQ Quality Assurance Provisions

IL Index List

EL List of Inspection Equipment

DL Data List

PL Parts List

PS Special Packaging Instructions

ED List of Equipment - Depot Installed

EM List of Equipment - Manufacturer
Installed

ET List of Equipment - Troop Installed

B-5 Development Specification

C-5 Product Specification

CPTPR Computer Program Test Procedure

CPTS Computer Program Test Specification

DBDD Data Base Design Document

FSM Firmware Support Manual

IDS Interface Design Specification

IRS Interface Requirements Specification

LCUG Life Cycle Software Support
Environment User’'s Guide

PDD Preliminary Description Document

PDS Program Design Specification

PPD Program Package Document

PPS Program Performance S ecification

SPS Software Product Specification

SRS Software Requirements Specification

Ss System Specification

, STD Software Test Description

STPR Software Test Procedure

TEMP Test and Evaluation Master Plan

VDD Version Description Document

C.5.11.3 lock

order by types of doc

numerical sequence.

C.5.11.4

N . Enter documents in a logical

uments in ascending numerical and alpha-
Group drawings by size.

f. Enter the particular page

number of the total count of pages in Column 1le. No entry

required for single page documents.
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C.5.11.5 Block 1le. Pages. The total count of pages
comprising the document. No entry required for single page
documents.

C.5.11.6 Block 11f. Letter. Enter the new revision symbol
to be issued for the document listed in Column 1llc. For original
documentation, enter a hyphen (-).

C.5.11.7 Block 11g. Date. Enter the document date in six
numeric characters, year, month, day, each separated by a hyphen (-
), e.g., "91-02-06".

C.5.11.8 Block 11ih. Release.

(1) Initial Release (IR). Enter "X" if the document is being
initially released.

(2) New A ication Release (NAR). Enter "X" if the document
has a new application.

C.5.11.9 Block 11i. Change.
(1) Change (CH). Enter "X" for each document listed for

which the revision level of an established baseline
document is being changed.

(2) Cancellation (CAN). Enter "X" for each listed document
which is to be deleted from an established configuration
baseline.

C.5.11.10 Block 11j. Other. For optional use.

C.5.12°' Block 12. Submitted by. Enter type, printed, or

stamped name and signature of responsible drafting or engineering
services contractor organization or engineering segment.

C.5.13 Block 13. Approved by. To be completed by the

authorized Government official.
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INSTRUCTIONS FOR THE PREPARATION OF AN ECP
D.1 GENERAL

D.1.1 Scope. This Appendix establishes uniform requirements
for the preparation of an Engineering Change Proposal. This
Appendix is a mandatory part of the standard. The information
contained herein is intended for compliance.

D.1.2 Application. The provisions of this Appendix apply to
all ECP preparing activities and to proposed engineering changes
for systems, Cls, HWCIs, and CsCIs.

D.2 APPLICABLE DOCUMENTS
This section is not applicable to this Appendix.

D.3 DEFINITIONS

D.3.1 Definitions used in this Appendix. For purposes of
this Appendix, the definitions contained in Section 3 of this

standard shall apply.
D.4 GENERAL REQUIREMENTS

D.4.1 ECP forms. DD Forms 1692 through 1692/6
(See Figures %a - 9g) are not a requirement of this standard, and
are provided for reference only. ECPs shall be prepared in
contractor format, containing the information réquired by this
appendix in Block Number sequence.

D.4.2 Supporting data. In addition to the information

required by this Appendix, the ECP package shall include supporting
data. (See 5.4.2.2.3.3)

D.4.3 Distribution statement. The appropriate distribution

markings shall be affixed to the ECP package in accordance with the
requirements of the contract. (See 4.3.1])
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D.5 DETAILED REQUIREMENTS. Detailed instruction for
completion of the ECP.

D.5.1 Instructions associated with Figure 9a.

D.5.1.1 Block 1. Date. Enter the submittal date of the ECP
or of the revision to the ECP.

D.5.1.2 Block 2. Procuring activity number. To be used by
Government for entry of internal processing number, if desired.

D.5.1.3 Block 3. DODAAC. Enter the DODAAC of the procuring
activity.

D.5.1.4 Block 4. Origina ame a ss. Enter the name
and address of the contractor or Government activity, submitting
the ECP. Use Block 4a for the contractor or Government activity
name (inclusion of submitting individual’s name is optional). Use
Block 4b for the contractor or Government activity address.

D.5.1.5 Block 5. Class of ECP. Enter I or II for the
applicable ECP as defined in 5.4.2.2.1 or 5.4.2.4. When ECP short

form procedure is specified by the contract, the Government
representative shall assign the change classification.

D.5.1.6 Block 6. Justification code. Enter the justificatic
code, as defined by 5.4.2.3.2, which is applicable to the proposed
Class I engineering change. When short form procedure is specified
in the contract, the Government representative will assign the
appropriate justification code for other than VECPs.

CODES

B - Interface

C - Compatibility

D - Deficiency

O - Operational or logistics support

P - Production stoppage

R - Cost Reduction .

S - Safety

V - Value engineering -

D.5.1.6.1 Value engineering ECP. When the contract contains
a value engineering clause, each value engineering ECP shall be
identified both by the "V" in Block 6 and by the entry of the
following notation at the top of Page 1 of the ECP form: "VALUE
ENGINEERING CHANGE PURSUANT TO CONTRACT CLAUSE."

Supersedes page 142 of 24 November 1993
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D.5.1.7 Block 7. Priority. The contractor shall recommend a
priority to the Government and enter an “E", "U", or “R"
(Emergency, Urgent or Routine) as defined in 5.4.2.3.4. When short
form procedure is specified by contract, the Government
representative will assign the priority.

D.5.1.8 Block 8. ECP designation.

D.5.1.8.1 Block 8a. Model/Type. Enter model or type
designation of the CI for which this proposal is being filled out.
For CSCls, enter the CSCI identification number.

D.5.1.8.2 BRBlock 8b. CAGE code. Enter the CAGE code for the
activity originating the ECP.

D.5.1.8.3 Block 8c. System designation. The system or top-

level CI designation or nomenclature assigned by the Government
shall be entered, if known.

D.5.1.8.4 Block 8d. ECP number. Once an ECP number is
assigned to the first submission of a change proposal, that number
shall be retained for all subsequent submissions of that change
proposal. One of the following methods of assigning ECP numbers
may be used unless otherwise stated in the contract:

a. ECP numbers shall run consecutively commencing with
number 1, for each CAGE Code identified activity, or ECP
numbers may be assigned in a separate series for each
system that the contractor is producing.

b. When an ECP is split into a basic ECP and related ECPs,
the basic ECP shall be identified with the number
prescribed above and each related ECP shall be identified
by the basic number plus a separate dash number. The
number of characters in the ECP number, dash number,
type, and revision identification shall not exceed 15.

c. Other systems may be used provided the ECP number is
unique for any CAGE Code identjfied activity, and the 15
character limitation in paragraph (2) above is not

exceeded. -
D.5.1.8.5 Block Be. Type. Enter either a "P" for
preliminary, or "F" for formal. (See 5.4.2.3.3)
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D.5.1.8.6 Block 8f. Revision. If an ECP is being revised, -
enter the proper identification of the revision, i.e., Rl for the
first revision; R.. for subsequent revisions. (The date submitted
shall be the date of the revised ECP.) (See D.5.1.1)

D.5.1.9 Block 9. Baseline affected. Place an "X" in the
box(es) according to the baseline(s) affected.

D.5.1.10 Block 10. Other systems/configuration items

affected. Enter an "X" in the "yes" or "no" box, as applicable, to
indicate whether there is an effect on other systems or CIs which
will require the submittal of related Class I ECPs. Supply details
in Blocks 28 and 30.

D.5.1.11 Block 11. Specifications affected. If
specifications cited in the contract are affected by the ECP, their
identity by the CAGE code of the design activity, document number,
revision letter, and the SCN (or NOR) number of the SCN (or NOR)
being submitted with the ECP, shall be entered.

D.5.1.12 Block 12. Drawings affected. Enter the indicated
information for all drawings affected by the ECP. The CAGE code to

be entered is that of the design activity whose number is assigned
to the listed drawing(s). If more than three drawings are
affected, enter the information required in the first line for the
top-level drawing affected by the ECP and make direct reference on
the second line to the enclosure and paragraph containing the list
of all the affected drawings.

D.5.1.13 Block 13. Title of change. Enter a brief title to
identify the component or system affected by the ECP. Do not

include the purpose or description which are to be entered in
Block 16. For example: F-18 Aircraft Air Turbine Start Connector
Backshell Replacement; AN/AYK-14 (v) CP-1502/CP-1503 Reconfiguration
to CP-1799; (CSCI name) Block Update.

D.5.1.14 Block 14. Contract number(s) and line item(s).

Enter the number (s) of all currently active contract(s), and the
affected contract line item number(s), at the originating CAGE-
coded activity that are affected by the engineering change. If
more contracts are affected than can be fit in the block, make
reference to the enclosure and paragraph where this information is
provided. 1In the case of a Government-prepared change, the task
number under which the ECP will be funded and implemented shall be
provided in this block.
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D.5.1.22 Block 22. Effect on production delivery schedule.

State the estimated delivery schedule of items incorporating the
change, either in terms of days after contractual approval, or by
specific dates contingent upon contractual approval by a specified
date. If there will be no effect on the delivery schedule, so
state. For a complex ECP, or for related ECPs, this delivery date
will be repeated on the milestone chart together with the schedule
for other interrelated actions.

D.5.1.23 Block 23. Retrofit.

D.5.1.23.1 Block 23a. Recommended item effectivity. When the

contractor recommends that the engineering change be accomplished
in accepted items by retrofit, the quantities and serial (or lot)
numbers of accepted items in which the change will be incorporated
by retrofit shall be entered in Block 23a, or in a referenced
enclosure. Such statement regarding items currently in production
shall be based upon the estimated approval date of the ECP.

D.5.1.23.2 1 23b. Ship/vehi s a c . When the
delivered CI is installed in one or more ship/vehicle classes,
enter the identification of such classes. Not applicable when ECP
Short Form procedure is specified by contract.

D.5.1.23.3 Block 23c. Estimated kit deljvery schedule. State
estimated kit delivery schedule by quantity and date. When special
tooling for retrofit is required for Government use, reference an
enclosure in Block 23C on which is specified the dates of
availability of tools, jigs, and test equipment required in
conjunction with the kits to accomplish the change.

D.5.1.23.4 Block 23d. Locations or ship/vehicle numbers
affected. State the location(s) at which retrofit is to be

accomplished. 1If retrofit is to be accomplished in ships (or in
vehicles for which the serial numbers are not shown in Block 23),
enter the ship hull numbers (or vehicle numbers). Not applicable
when ECP Short Form procedure is specified by contract.

D.5.1.23.5 For CSCI changes which are to be incorporated as
part of a hardware ore equipment change,, 6 and where implementation

of the CSCI change is per a hardware retrofit schedule, or where
the fieleded version of the softwre is to be replaced, -
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the appropraite information will be included in Blocks 23a - 23d
either directly or by reference.

D.5.1.24 lock 24. Estimated costs/savings under contract.
Enter the total estimated costs/savings impact of the ECP on the
contract for the subject CI. This Figure normally will be the same
as that in column 5, line e, of DD Form 1692/3 (Page 4). (Savings
shall be shown in parentheses.)

D.5.1.25 Block 25. Estimated net total costs/savings. Enter

the total estimated costs/savings impact of the basic and all
related ECPs, including other costs/savings to the Government.
This Figure normally will be the same as that in column 6 the
bottom line of Page 4 or, if there are related ECPs, in column 4,
line e, of Page 5. Not applicable when ECP Short Form procedures
are specified by contract.

D.5.1.26 Block 26. Submitting activity authoriz signat
An authorized official of the activity entered in Block 4 shall
sign this block and provide title in Block 26b. This indicates the
ECP has the official sanction of the submitting activity.

D.5.1.27 Block 27. Approval/disapproval. This block is for

use by the Government. [Note: The Contract Administration Office
will review all engineering changes unless otherwise specified in
the contract. It will recommend approval or disapproval of Class
ECPs by marking Block 27a and completing Block 27d, 27e and 27f. -
It will concur or non-concur in the classification of Class II
engineering changes by marking Block 27c accordingly and by
completing Block 27d, 27e and 27f. When the Government requires
approval of Class II engineering changes prior to contractor
implementation, the designated approval activity will mark Block
27b accordingly and will complete Blocks 27d, 27e, and 27f. For
Class 1 ECPs, the designated Government approval authority will
mark Block 27g accordingly and will complete Block 27h, 27i and
275.]

D.5.2 Instructions associated with Figure 9b, Effects on ‘
Fu ional located i ation Identifij iop. The information

required for these Blocks is to be completed only if the proposed
change affects the system specification or the item development
specification(s). If a separate product function specification is
used, effects on such specification of changes proposed after the
PBL has been established shall be described as requlred by Block
Number 37 through 50.
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D.5.2.1 ECP number. Enter the same ECP number as in Block 8d
of DD Form 1692 (Page 1). If the ECP number is assigned on the
basis of the system, the system designation also shall be given.

D.5.2.2 Block 28. Other systems affected. Insert data when
Block 7 of DD Form 1692 (Page 1) is checked "yes".

D.5.2.3 Blo 29. Other contractors/activities affected.
Identify the other contractors or Government activities which will
be affected by this engineering change.

D.5.2.4 Block 30. Configuration items affected. Enter the

names and numbers of all CIs, maintenance and operator training
equipment, and support equipment affected.

D.5.2.5 Block 31. Effects on performance allocations and
1 rfacesg i m ificati . Describe in this block the

changes in performance allocations and in the functional/physical
interfaces defined in the system specification.

D.5.2.6 lock 32. fects o mplo nt, integrated logistic
support, training, operational effectiveness, or software.
a. For hardware, describe the effects of the proposed change

on employment, deployment, logistics, and/or personnel
and training requirements which have been specified in
the approved system and/or CI specifications, including
any changes or effects on the operability of the system.
In particular, there shall be an entry detailing any
effect on interoperability..

b. For CSCIs, the following information shall be entered as
applicable to the degree of design development of the
CSCI at the time of ECP submission:

(1) Identify any required changes to the data base
parameters or values, or to data base management
procedures;

(2) 1Identify and explain any anticipated effects of the

proposed change on acceptable computer operatlng
time and cycle-time utilization;
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(3} Provide an estimate of the net effect on computer
software storage; and,

(4) Identify and explain any other relevant impact of
the proposed change on utilization of the system.

D.5.2.7 Block 33. Effects on configuration item
specifications. The effect of the proposed change on performance
shall be described in quantitative terms as it relates to the
parameters contained in the CI development specifications.

(See MIL-STD-490)

D.5.2.8 Block 34. Developmental requirem tus.

a. For hardware, when the proposed engineering change
requires a major revision of the development program
(e.g., new prototypes, additional design review activity,
tests to be reaccomplished), the nature of the new
development program shall be described in detail,
including the status of programs already begun.

b. For CSCls, the contractor shall identify the scheduled
sequence of computer software design and test activities
which will be required. ECPs initiated after preliminary
design which affect the FBL and/or the ABL shall
identify, as appropriate, significant requirements for
computer software redesign, recoding, repetition of
testing, changes to the software engineering/test
environments, special installation, adaptation, checkout,
and live environment testing. In addition, the specific
impact of these factors on approved schedules shall be
identified. The impact of the software change on the
hardware design and input/ output cabling shall also be
detailed.

D.5.2.9 Block 35. Trade-offs and alternative solutions. A

summary of the various solutions considered shall be included with
an analysis showing the reasons for adopting the solution proposed
by the ECP.

D.5.2.10 Block 36. Date by which contractual authority is
needed. Enter the date contractual authority will be required in
order to maintain the established schedule.
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D.5.3 Instructions associated with Figqure 9¢, Effects on
product configquration documentation, logistics and operations.
Certain information required for these Blocks may already have been
required in Blocks 1 trhough 36 or does not apply to computer
software. When this information has already been supplied, a
cross-reference to such information will be adequate.

a. For hardware, if any specific logistic interoperability
factors are affected, the contractor shall provide
information detailing the possible impact on the
operational configuration on an attached page.

b. For CSCIls, the software engineering and test environments
are usually not affected by changes in the product
configuration of a CSCI. 1In Block 42, the contractor
shall provide information about the status of the
software redesign and retesting effort. There shall also
be a review of the intent of Blocks 40, 41, 45, 46, 47
and 49, to document CSCI impacts in these areas.

D.5.3.1 ECP number. Enter the same ECP number as in Block 84
of DD Form 1692 (Page 1). 1If the number is assigned by system,
include the system designation. -

D.5.3.2 glock 37. Effect on product configuration

documentation or contract. The effects on the approved CI product
specifications shall be described by reference to the SCNs, NORs or

other enclosure(s) which cover such proposed text changes in
detail. The effects on performance, weight, moment, etc., which
are covered in the enclosure(s), shall be indexed by proper
identification adjacent to the factor affected. The effects on
drawings, when not completely covered on Page 1, shall be described
in general terms by means of a referenced enclosure. Such
enclosure may consist of a list of enclosed NORs if submittal of an
NOR for each drawing affected is a requirement of the contract.
Indicate any technical data submittal which is not provided for in
the CDRL by means of a referenced enclosure. Address nomenclature
change when applicable.

D.5.3.3 Block 38. Effect on integrated logistics support
elements. The effects of the engineering change on logistic

support of the item shall be indicated by checking the appropriate
boxes. These effects shall be explained in detail on an enclosure
indexed by appropriate identification adjacent to the subject under
discussion. The information required shall
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indicate the method to be used to determine the integrated logistic
support plans and items which will be required for the support of _
the new configuration as well as retrofitting previously delivered
items to the same configuration. The following shall be covered as
applicable:

a. Effects on schedule and content of the ILS plan.

b. Effect on maintenance concept and plans for the levels of
maintenance and procedures.

c. System and/or CI logistics support analysis (LSA) tasks
to be accomplished and LSA data requiring update wherever
it exists in the contract. (See 6.6)

a. Extension/revision of the interim support plan.

e. Spares and repair parts that are changed, modified,

obsoleted or added, including detailed supply data for
interim support spares.

NOTE: Failure to include detailed supply data will delay ECP
pracessing.

f. Revised or new technical manuals.

g. Revised or new facilities requirements and site
activation plan.

h. New, revised, obsoleted or additional support equipment
(SE), test procedures and software. "For items of SE and
trainers which require change, furnish a cross reference
to the related ECPs, and for any related ECP not
furnished with the basic ECP, furnish a brief description
of the proposed change(s) in SE and trainers.

i. Qualitative and quantitative personnel requirements data
which identify additions or deletions to operator or
maintenance manpower in terms of personnel skill levels,
knowledge and numbers required,to support the CI as
modified by the change.

j- New operator and maintenance training requirements in
terms of training equipment, trainers and training
software for operator and maintenance courses. This
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D.5.3.9 Block 44. Work-hours per unit to install retrofit
kits. Complete Blocks 44a through 44d to show the amount of work
which must be programmed for various activities to install retrofit
kits. Estimate work-hours to install retrofit kits when weapon
system is undergoing overhaul.

D.5.3.10 Block 45. Work-hours to conduct system tests after
retrofit. Enter the work-hours required to test the system or the
item following installation of the retrofit kit.

D.5.3.11 Block 46. This change must be accomplished. Where
previously approved engineering changes must be incorporated in a
specific order in relation to the proposed change, such order
should be specified.

D.5.3.12 Block 47. 1Is contractor field service engineering
required? Check applicable box. If "yes" attach proposed program
for contractor participation.

D.5.3.13 Block 48. Out of service time. Estimate the total
time period from removal of the equipment from operational service
until equipment will be returned to operational status after being
retrofitted.

D.5.3.14 Block 49. Effect of this ECP and previously
approved ECPs on item. The contractor shall summarize the
cumulative effect upon performance, weight, electrical load, etc.,
of this ECP and previously approved ECPs when design limitations
are being approached or exceeded. Consequences of ECP disapproval
may be stated in this block or in a referenced enclosure.

D.5.3.15 loc R e con 1l authorijty ne d. The
contractor shall provide the date by which contractual authority to
proceed is needed to maintain the estimated effectiveness specified
in the ECP and to provide concurrent ILS and logistics support item
deliveries. The contractor should consider the targets for
decision (see 5.4.2.3.1.1) allowing additional time for review,
mailing, and other incidental handling and processing requirements.

D.5.4 Instructions associated with Figure 9d, Estimated net
total cost impact. Block 51 is intended as the summary of the
estimated net total cost/savings impact of a single ECP. In Blocks
Sla through 4, each cost factor associated with the ECP shall be
considered as to whether such cost or portion thereof under the

subject
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contract is recurring Or nonrecurring. Enter cost savings in
columns (a)} and (d) as applicable, using entries in the "unit" and
"quantity" columns when appropriate. Savings shall be enclosed
with parentheses. Other costs/savings to the Government resulting
from approval of this ECP shall be entered in column (f) to the
extent these costs can be determined by the contractor. This
estimate of cost impact will be used for planning purposes and for
a cost reduction or VE ECP analysis as to the net saving that would
result. Firm cost proposals shall be submitted on standard form
(SF) 1411, together with the appropriate cost breakdown. If an ECP
affects items being delivered to more than one service, a separate
Block 51 shall be filled out for the quantities to be delivered to
each service. Unless otherwise prescribed, costs of special
tooling, scrap, redesign, etc. shall be divided between the using
services on the basis of the percent of items furnished to each.
The cost analysis applicable to each service shall be appropriately
labeled on each submittal.

e

D.5.4.1 ECP number. Enter the same ECP number as in Block 8d
of DD Form 1692 (Page 1). If the number is assigned by system,
include system designation.

D.5.4.2 Block 51. Estimated Costs/Savings Summary, Related

ECPs.

D.5.4.2.1 B . Production s/savings. Enter the
estimate of costs/savings applicable to production of the CI
resulting from incorporation of the change. Show redesign costs
for the CI in the block titled "engineering, engineering data
revisions" when the item is in production. Enter the projected
life cycle costs/savings applicable to the planned production and
spares buys ‘'of the item that are not yet on contract on the
CONFIGURATION ITEM/CSCI line in column (f). Enter the subtotal of
production costs (both nonrecurring and recurring) in the fifth
column.

D.5.4.2.2 Bl R i 8. Enter the estimate of
costs applicable to retroflt of the item, including installation
and testing costs. When Government personnel accomplish, or are
involved in, the installation and/or testing activities, the
estimated costs shall be entered in column (f) on the affected
lines. Show design costs of the retrofit kit and data revision
costs strictly related to retrofit when the CI is in productlon
show all redesign and data revision costs when the item is not in
production. Costs of modifications required to existing GFE and
subsequent testing also shall be shown. Enter

Supersedes page 156 of 1 December 1992

156



MIL-STD-973
INTERIM NOTICE 3 (DO)
APPENDIX D

the subtotal of retrofit costs in the fifth column. If some or all
of the retrofit activities and costs will have to be deferred and
placed on contract at a future date, show that deferred portion of
the cost applicable to each line of Block 51b in cclumn (f).

D.5.4.2.3 Block 51c. Integrated logistic support costs
savings. Enter the estimated cost of the various elements of ILS
applicable to the item covered by the ECP. On the line titled
"interim support," estimated costs shall be entered based upon the
period of time between initial installation/operation of the item
(aircraft, tank, etc.) as modified by the ECP and Government
attainment of support capability. Such "interim support" costs
shall include costs estimates of contractor recommended/provided
spares and repair parts, special support equipment, training
equipment and personnel training program. On the line titled
"maintenance manpower" shall be entered the estimated costs/
savings for the contracted maintenance support for the remainder of
existing maintenance contracts. Other ILS costs/savings associated
with ILS elements for which appropriate titles do not appear in
Block 51c may be entered in place of a factor not used unless such
costs are covered on DD Form 1692/4 (Page 5) or in related ECPs.
Enter the subtotal of ILS costs/savings in column (e). Enter the
operation and support portion of the life cycle cost/savings on the
subtotal line in column (f).

D.5.4.2.4 k_51d. r costs/savings. If there are
other costs under the contract which do not fall under the
production, retrofit or ILS headings, enter the total of such costs
in Block 51d, column (e). If there are other costs to the
Government which do not fall under the production, retrofit or ILS
headings or, under Block S51g, "coordination changes by Government,
enter the total of such costs in Block 51d, column (f).

D.5.4.2.5 Block 5le. Subtotal costs/savings. Enter the
subtotals of columns (a), (d), (e), and (f) on this line. The
subtotal in column (e) shall be the sum of columns (a) and (d).
This subtotal under the contract then shall be entered on the line
so titled in column (f) and on DD Form 1692 (Page 1), Block 24.

D.5.4.2.6 Block 51f. Coordipation of changes with other
contractors. This term applies to interface changes to items other
than GFE, and changes to GFE being covered under 51b. If such
coordination changes are covered by related ECPs and summarized on
DD Form 1692/4 (Page 5), the estimated costs thereof shall not be
entered in Block 51f. However, if Page 5 is not reguired, or if
costs of certain coordination changes are not
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tabulated on Page 5, an estimate of such costs shall be entered ir
Block 51f, when available. —

D.5.4.2.7 Block 51g. Coordination changes by Government.

Enter in this block an estimate of the cost to the Government of
interface changes which must be accomplished in delivered items
(aircraft, ships, facilities, etc.) to the extent such costs are
not covered in Block 51b or on DD Form 1692/4 (Page 5).

D.5.4.2.8 Block 51h. Estimated total c savings.
Enter the sum of all cost savings on column (f) and on DD Form 1692
(Page 1), Block 25.

D.5.5 Instruction assocjated with Fiqure 9e, Estimated
costs/savings summary, related ECPs. Block 52 is intended as the

summary of the estimated net total cost impact of both the package
of related ECPs and other associated new requirements which are
needed to support the modified items. A few revised requirements
for ILS, such as ILS plans and maintenance concepts do not appear
as headings in Block 51. When only a single ECP is involved, these
additional costs for revision of ILS plans, etc. should be shown in
Block 51 under the ILS heading, and Block 52 may be omitted.

a. Responsibility for preparation:

(1) Prime contractor. The prime contractor shall
summarize the costs/savings of all related ECPs fou

which the contractor is responsible in Block 52. If
there is no system integrating contractor, the prime
contractor submitting the basic ECP shall include
the costs of related ECPs being submitted by other
affected contractors to the extent such information
is available.

(2) System integrating contractor. When a system

integrating contractor (or coordinating contractor)

has contractual responsibility for ECP coordination,
the contractor shall summarize the costs of related
ECPs of the several primes involved in an interface
or interrelated ECP in Block 52 and shall attach it
to the ECP package.

-
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b. Summarization techniques. The costs of certain related
ECPs are entirely ILS costs. Thus costs of ECPs for
trainers, other training equipment and SE shall be listed
in total under the "ILS costs" heading. Other ECPs
(applicable to weapons, aircraft, tanks, subsystems
thereof, etc.) shall be split into the four subtotals of
"production, " “retrofit," "ILS," and "other costs" for
entry in Block 52. The sum of the four subtotals
attributed in Block 52, column (c), to an individual ECP
should agree with the subtotal of costs/savings under
contract, line e, column (e) of Block 51 of that ECP.
Cost breakdowns should be arranged in such manner that
costs/savings are neither included more than once on the
summary nor omitted. The purpose of the grouping on the
cost summary is to arrive at a total ILS cost, and a net
total cost of all actions for the complete group of
related ECPs.

c. Software changes only. Block 52 shall not apply in the
case where all related ECPs being summarized refer to
software changes only. However, Block 52 required
information shall be provided with the ECP detailing the
summary of the individual CSCI costs/savings for each of
the related ECPs, grouped by the cost areas, and
providing the total costs/savings for all of the related
software ECPs.

D.5.5.1 ECP number. Enter the same ECP number as in Block 8d
of DD Form 1692 (Page 1). If the number is assigned by system,
include system designation.

D.5.5.2 Block 52a. Production avi . Enter the ECP
number in column (b). Enter the production subtotals from
columns (e) and (f) of Block 5la of each ECP applicable to weapons,
aircraft, tanks, subsystems thereof, etc. in columns (c) and (4d)
respectively. (Note that total costs of ECPs on trainers, training
equipment, and SE are entered in Block 52c.)

D.5.5.3 Block 52b. Retrofit costs. Retrofit costs may be

charged by the Government to production funds or maintenance funds
or may be split between the two. The type of funds used depends
upon the phase in the item’s life cycle. If the practice -
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of the Government in this regard is known to the originator of Pag
5, retrofit costs shall be entered in, or split between, Blocks 52._
and 52.c.1, as appropriate. If such practice is unknown, enter in
Block 52b the ECP number and the retrofit subtotals from the

columns (e) and (f) of Block 51b for each applicable ECP.

D.5.5.4 Block 52c. 1ILS costs/savings. Enter retrofit costs
in Block 52.c.1, if appropriate. Enter in Block 52.c¢.2 the ILS
subtotals from columns (e) and (f) of Block Slc of each ECP
applicable to weapons, aircraft, tanks, subsystems thereof, etc.

As stated in D.5.4.4, enter costs of ECPs for ILS items in

Blocks 52.c.3, 4, 5 and 6. Enter costs of revision or preparation
of ILS plans and LSA records for the CI or complete system in
Block S2.c.7. Enter in Block 52.c¢.9 costs of revision of the
interim support plan to the extent such costs have not already been
covered under Block S51c of DD Form 1692/3 (Page 4) of the
applicable ECPs. Enter in Blocks 52.c¢.10 through 52.c.18 the costs
of all new requirements for ILS not covered by ECPs, such costs
being broken down into nonrecurring and recurring costs, as
appropriate, and totalled in column (c).

D.5.5.5 C 2d. Other costs/savings. Enter in Block 524
the sum of the "other costs" totals from column (e) and (f) of
Block 51d of each ECP applicable to weapons aircraft, tanks,
subsystems thereof, etc. Enter the subtotals of columns (c) and
(d) on this line. The subtotal under contract(s) shall then be

" entered on the line so titled in column (d).

D.5.5.6 k 52e. Estimated pet total costs vings. Enter
the sum of the preceding two lines of column (d).

D.5.6 ' Instructions associated with Figure 9f, “Engineering
Change Proposal (Hardware)®". See 5.4.2.3.5 for information as to
when Block 56 is required. For software-only ECPs, Block 60 shall
be used instead to summarize the detailed software events schedule.
1f the ECP impacts both software and hardware, the information
required by both Blocks 56 and 60 shall be included, as
appropriate.

D.5.6.1 ECP pumber. Enter the same ECP number as in Block 84

of DD Form 1692 (Page 1). If the number is assigned by system,
include system designation. -

D.5.6.2 Block 53. CAGE code. Enter the CAGE code for the

activity originating the ECP.
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D.5.6.3 Block 54. Confiquration item nomenclature. Enter the
information from Block 16.

D.5.6.4 Block 55. Title of change. Enter the information
from Block 13.

D.5.6.5 Block 56. Milestone chart. Enter the symbols (see
legend on form), as appropriate for the activity, to show the time
phasing of the various deliveries of items, support equipment,
training equipment, and documentation incorporating the basic and
related ECPs. Enter other symbols and notations to show the
initiation or termination of significant actions. All dates are
based upon months after contractual approval of the basic ECPs.

D.5.7 Instructions associated with Figure 99g, "Engineering

Change Proposal (Software)". See 5.4.2.3.5 for information as to
when Block 60 is required. For hardware-only ECPs, Block 56 shall

be used instead to summarize the detailed hardware events schedule.
If the ECP impacts both software and hardware, the information
required by both Blocks 56 and 60 shall be included, as
appropriate.

D.5.7.1 ECP number. Enter the same ECP number as in Block 8d
of DD Form 1692 (Page 1) If the number is assigned by system,
include system designation.

D.5.7.2 Block S7. CAGE Code. Enter the CAGE code for the
activity originating the ECP.

D.5.7.3 c 8. C nomenclature. Enter the CSCI name and
identificatjon number if applicable, or authorized name and number
of the CI(s) affected by the ECP.

D.5.7.4 Block 59. Title of change. Enter the information
from Block 10.

D.5.7.5 Block 60. Milestone chart. Enter the symbols (See
legend on form.), as appropriate for the activity, to show the time

phasing of the various deliveries of items, training equipment and
documentation incorporating the basic and related ECPs. Enter
other symbols and notations to show the initiation or termination
of significant actions. All dates are based upon months after
contractual approval of the basic ECP.
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MIL-STD-973
INTERIM NOTICE 3 (DO)
APPENDIX E

INSTRUCTIONS FOR THE PREPARATION OF
REQUEST FOR DEVIATION/WAIVER

E.1 GENERAL

E.1.1 Scope. This Appendix establishes uniform requirements
for the preparation of the "Request for Deviation/Waiver." This
Appendix is a mandatory part of the standard. The information
contained herein is intended for compliance.

E.1.2 Application. The provisions of this Appendix apply
whenever a request for deviation or request for waiver is prepared.

E.2 APPLICABLE DOCUMENTS
This section is not applicable to this Appendix.

E.3 DEFINITIONS

E.3.1 Definitions used in this Appendix. For purposes of
this Appendix, the definitions contained in Section 3 of this .

standard shall apply.
E.4 GENERAL REQUIREMENTS

E.4.1 DD Form 1694. DD Form 1694, Figure 10, is not a
requirement of this standard, and is provided for reference only.
RFDs/RFWs shall be prepared in contractor format, containing the
information. required by this Appendix in Block Number sequence.

E.4.2 Request for deviation. The contractor shall request a

deviation when, prior to manufacture, it is necessary to depart
temporarily from the applicable approved configuration
documentation for a specific quantity of deliverable units.
Normally, for the unit(s) affected, the different configuration
will be permanent. (See 5.4.3)

E.4.3 Regquest for waiver. The contractor shall request a
waiver when, during or after manufacture, the contractor desires
authorization to deliver nonconforming items to the Government
which do not comply with the applicable technical requirements.

For the unit (s) affected, the different configuration will normally
be permanent. (See 5.4.4) "

Supersedes page 170 of 17 April 1992
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E.5 DETAILED REQUIREMENTS. Detailed instructions for
completion of the RFD/RFW.

E.5.1 Block 1. Date. Enter the submittal date.

E.5.2 Block 2. Procuring activity number. To be used by
Government for entry of internal processing number if desired.

E.5.3 Block 3. DODAAC. Enter the DODAAC of the procuring
activity.

E.5.4 Block 4. Orjginator name and address. Enter the name

and address of the contractor or Government activity submitting the
request. Use Block 4a for the contractor or Government activity
name (inclusion of submitting individual‘s name is optional). Use
Block 4b for the contractor or Government activity address.

E.5.5 Block 5. Deviation or waiver. Enter an "X" in the

appropriate box.

. E.5.6 Block 6. Clasgsification. The deviation or waiver

shall be designated minor, major, or critical in accordance with
the definitions ih 5.4.3.3 or 5.4.4.3 by entering an "X" in the
appropriate box. When short form procedure is specified by
contract, the Government representative identified in the contract
will make this determination.

E.5.7 Block 7. Designation for deviation/waiver.

E.5.7.1 Block 7a. Model/Type. Enter model or type
designation of the CI for which this request is being submitted.

For CSCIs, enter the CSCI identification number.

E.5.7.2 Block 7b. CAGE Code. Enter the CAGE Code for the
activity originating the deviation/waiver.
E.5.7.3 Block 7c. System designation. The system or top

level CI designation or nomenclature a851gned by the Government
shall be entered, if known.

E.5.7.4 Block 7d. Deviation/Waiver number. Deviation/ waiver

identification numbers shall be unique for each CAGE Code
identified activity. Contractors shall include the letter "D" as
part of the deviation number or the letter "W" as part of the
waiver number. Once a number is assigned, that number shall be
retained for all subsequent submissions. Unless otherwise
authorized by the Government, deviations and waivers shall be
separately and consecutively numbered commencing with number one.
As an alternative, numbers may be assigned from a separate series

Supersedes page 171 of 24 November 1993
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for each system that the contractor is producing. The number of
characters in the deviation/waiver number, dash number, and type
identification shall not exceed 15.

E.5.8 Block 8. Configquration baseline affected. Check the
applicable box for the affected baseline. When short form

procedure is specified by contract, the Government representative
identified in the contract will make this determination.

E.5.9 Block 9. Other system/configuration items affected.
Check applicable box. If yes, provide summary data in Block 20.

When short form procedure is specified by contract, the Government
representative identified in the contract will make this
determination.

E.5.10 Block 10. Title of deviation/waiver. Enter a brief

descriptive title of the deviation or waiver.

E.5.11 Block 11. Contract number and line item. Enter the
complete contract number and line item.

E.5.12 1 2. P urin tractin ffi . Enter the
procuring contracting officer’s name, code and telephone number
applicable to the CI shown in Block 15.

E.5.13 Block 13. Configuration item nomenclature. Enter the
Government assigned name and type designation, if applicable, or

authorized name and number of the CI to which the deviation or
waiver will *apply.

E.5.14 Block 14. Clasgification of defect (CD).

E.5.14.1 Block 14a. CD number. If either a Government or
contractor’s CD applies, enter the number assigned.

E.S5.14.2 Block 14b. Defect number. If a CD applies, enter
the defect number(s) which correspond(s) with the characteristic(s)
from which an authorized deviation or waiver is desired.

E.5.14.3 Block 14¢. Defect classification. If a CD apblies

check the box which states the proper classification of the defect
number (s) entered in Block 14b.

E.5.15 Block 15. Name of lowest part/assembly affected. An
appropriate descriptive name of the part(s) shall be given here
without resorting to such terms as "Numerous bits and pieces".

REPRINTED WITHOUT CHANGE
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. 141
REQUEST FOR DEVIATION/WAIVER (RFD/RFW) | °4T 774400 FormApproved
::::Nﬂ dsv m |twh:'ul m he &:“’&Wmm” "mmn'::";: 2. :t'o.:}ltg"ﬁ AcTmTy
m"& ] buagietvonlvinpinio i Ao vodbiog o ":‘-wwwnmwm ll!Sh‘!MOmm »y. ‘..:

3 Servacn.
1204 Arngipn. VA 123024302 uummuuwwmvmmmwmmw Weviungion, 2058).
H.!AS! DO NOT RETURN YOUR COMPLETED FORM TO EITHER OF THESE ADORESSES. RETURN

€0 TO THE GOVERNMENT ISSUING CONTRACTING OfFICER FOR THE CONTRACT/| 3. DODAAC
nocuamc ACTIVITY NUMBER LISTED IN ITEM 2 OF THIS FORM.
4. ORIGINATOR b. ADDRESS (Street, City, State, Zip Code) S. (X one)
3. TYPED NAME (First, Middie Initial, l OEVIATION WANER
Ltast) 6. (X one) MOR
ama—
MAJOR CuTCAL
7. DESIGNATION FOR DEVIATION / WAIVER 8. BASELINE AFFECTED | 9. OTHER SYSTEM/CONFIGU-
a. MODEUTYPE b. CAGE CODE | c. SYS.DESIG. | d. DEVAWAIVER NO. e auo RATION ITEMS AFFECTED
_— . L2 3{ 1]
rao0uET mEsr
10. TITLE OF DEVIATION/ WAIVER
S
11. CONTRACT NO. AND LINE [TEM 1. PROCURING CONTRACTING OFFICER
a. NAME (First, Middie Initial, Last)
b. CODE | c. TELEPHONME NO.
3. CONFIGURATION ITEM NOMENCLATURE 14, CLASSIFICATION Of DEFECT
a. CO NO. [ b.DEFECT NO.| c. DEFECT CLASSIFICATION
l L l l MAON l ICII"(A\
15. NAME OF LOWEST PART/ASSEMBLY AFFECTED 16. PART NO. OR TYPE DESIGNATION
17. EFFECTIVITY 18. RECURRING OEVIATION/ WAIVER
s I I nO
19. EFFECT ON COST/PRICE 20. EFFECT ON DEUIVERY SCHEDULE

21. EFFECT ON INTEGRATED LOGISTICS SUPPORT, INTERFACE OR SOFTWARE

22. DESCRIPTION OF DEVIATION / WAIVER

13. NEED FOR DEVIATION/WAIVER

24. CORRECTIVE ACTION TAKEN

2S. SUBMITTING ACTIVITY

a. TYPED NAME (First, Middie initial, b TITLE ¢ SIGNATURE
Las))
26. APPROVAL / DISAPPROVAL a. RECOMMEND | | arpPROVAL | D1sapPROVAL
b. APPROVAL ¢. GOVERNMENT ACTIVITY
APPROVED I I OBAPFAOVID
d. TYPED NAME (First, Middle Initia, ¢ SIGNATURE 1. DATE SIGNED
tast) (YYMMDO)
§_APPROVAL h. GOVERNMENT ACTIVITY
APPAOVID I I OIAPPROVIO
1. TYPED NAME (First, Middle Initial, ). SIGNATURE * DATE SIGNED
Last) (YYMMOD)
hed
DD Form 1694, APR 92 Previous edhriont are 0b13tete.

Figure 10. Request for Deviation/Waiver
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MIL-STD-973
INTERIM NOTICE 3 (DO)
APPENDIX F

INSTRUCTIONS FOR PREPARATION OF
SPECIFICATION CHANGE NOTICE

F.1 GENERAL

F.1.1 Scope. This Appendix establishes uniform requirements
for preparing the "Specification Change Notice". This Appendix is
a mandatory part of the standard. The information contained herein
is intended for compliance.

F.1.2 Application. The SCN shall provide the information
required by this Appendix. The SCN should only state the exact
change proposed to the specification.

F.2 APPLICABLE DOCUMENTS
This section is not applicable to this Appendix.

F.3 DEFINITIONS

F.3.1 Defipitions used ip this Appendix. For purposes of

this Appendix, the definitions contained in Section 3 of this
standard shall apply.

F.4 GENERAL REQUIREMENTS

F.4.1 Application. Paragraph 5.4.6 identifies situations
under which an SCN is required.

F.4.2 DD Form 1696. DD Form 1696, Figure 11, is not a
requirement of this standard, and is provided for reference only.
SCNs shall be prepared in contractor format, containing the
information required by this Appendix in Block Number sequence.

F.4.3 Pages affect b his SCN and previj
pages. The SCN shall clearly show those specification pages

affected by this SCN, and those specification pages affected by
previously submitted SCNs. .

Supersedes page 176 of 17 April 1992
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F.S DETAILED REQUIREMENTS. Detailed instructions for
completion of the SCN.

F.5.1 BRBlock 1. Date. Enter the submittal date of the SCN.

F.5.2 Block 2. Procuring Activity No. To be used by
Government for entry of internal processing number, if desired.

F.5.3 Block 3. DODAAC. Enter the DODAAC of the procuring
activity.

F.5.4 Block 4. Originator na and address. Enter the name
and address of the contractor or Government activity which is
preparing the SCN. Use Block 4a for the contractor or Government
activity name (inclusion of submitting individual’s name is

optional). Use Block 4b for the contractor or Government activity
address.
F.5.5 Block S. SCN type. Indicate by an "X" in the

appropriate block if this is a proposed SCN. If the SCN is being
submitted to the Government for final technical approval, prior to
distribution according to the contract, both blocks should be left
blank. The approved block will be marked by the Government upon
approval/contractual implementation.

F.5.6 Block 6. CAGE Code. Enter the CAGE Code of the design
activity for the specification identified in Block 7.

F.5.7 Block 7. Specification number. Enter the identification
number, including revision letter, of the specification being
changed. '

F.5.8 Block 8. CAGE Code. Enter the CAGE Code of the
activity preparing the SCN.

F.5.9 Block 9. SCN number. Enter the identification number
for the SCN being submitted. SCN numbers are issued sequentially
for each specification and revision, starting with the number "1".

F.5.10 Block 10. System designation. Enter the type, model,
series (or the nomenclature number) for the system (or major item

of equipment, if it is not a system) affected.

F.5.11 Block . __Relate P number. Enter the complete ECP
number (including dash numbers and revisions) that identifies the
related engineering change.

Supersedes page 177 of 1 December 1992
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F.5.12 Block 12. Contract number. Enter the complete
contract number (s) affected by this SCN, if applicable.

F.5.13 Block 13. Contractual authorization. There should be
no entry in this block on a proposed SCN. For the approved SCN
only, enter the number of the contract modification document used
to contractually implement the change. If a unilateral change
order is utilized for initial authorization, it’s number shall be
entered in this block.

F.5.14 Block 14. cConfiguration item nomenclature. Enter the
nomenclature (name and number) of the CI affected by the change.
Normally, this will be different than Block 10.

F.S5.15 Block 15. Effectivity.

a. For hardware, enter the serial numbers of the items for
which this SCN is effective. Usually this will include
the applicable production line items plus items approved
for a retrofit or modification program.

b. For CSCIs, enter the revision or version of the CSCI to
which the change applies. If a new version is warranted
by the incorporation of this ECP, the new version number
should be entered here.

F.5.16 Block 16. Pages affected by this SCN. (Indicate
deletions). The entries in this section (upper half) shall provide
information about the pages affected by the SCN being submitted.
Enter a listing of all pages being changed by this SCN and indicate
whether the pages are being superseded or added (by entering an "S"
or an "A" in the column) or deleted (by printing the word "deleted®
after the page numbers so affected). A separate line should be
used for each category of page change. Once the SCN has been
approved by the Government, enter the approval date (from Block 18)
in this block.

F.5.17 Block 17. Summary of vi n s

F.5.17.1 Block 17a. SCN pumber. For all SCNs previously

submitted, enter the identification number of each SCN starting
with SCN number 1 at the top of the column.

F.5.17.2 Block 17b. Related ECP number. Enter the

identification number (including revision designator and dash
numbers) of each ECP effected by each previously issued SCN against
this specification revision.

REPRINTED WITHOUT CHANGE
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INSTRUCTIONS FOR PREPARATION OF NOTICE OF REVISION

G.1 GENERAL
G.1.1 Scope. This Appendix establishes uniform requirements
for preparing "Notice of Revision”. This Appendix is a mandatory

part of the standard. The information contained herein is intended
for compliance.

G.1.2 Application. See 5.4.7 for NORs applicability.
G.2 APPLICABLE DOCUMENTS
This section is not applicable to this Appendix.

G.3 DEFINITIONS

G.3.1 Definitions used in this Appendix. For purposes of
this Appendix, the definitions contained in Section 3 of this

standard shall apply.
G.4 GENERAL REQUIREMENTS

G.4.1 DD Form 1695. DD Form 1695, Figure 12, is not a
requirement of this standard, and is provided for reference only.
NORs shall be prepared in contractor format, containing the
information required by this Appendix in Block Number sequence.

. G.5 DETAILED REQUIREMENTS. Detailed instructions for
completion of the NOR. ‘

G.5.1 Block 1. Date. Enter the submittal date of the NOR.
Normally this date will be identical to the ECP submittal date.

G.5.2 Block 2. Procuring Activity No.. To be used by

Government for entry of interim processing number, if desired.

G.5.3 Block 3., DODAAC. Enter the’DODAAC of the procuring
activity. .
G.5.4 Block 4. Originator name and address. Enter the name

and address of the contractor or Government activity submitting the
proposed NOR. Use Block 4a for the contractor or Government
activity name (inclusion of submitting individual’s name is
optional). Use Block 4b for the contractor or Government activity
address.

Supersedes page 181 of 1 December 1992
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G.5.5 Block 5. CAGE code. Enter the CAGE code of the
originator of the ECP.

G.5.6 Block 6. NOR number. Unless the use of a Government
assigned number is prescribed, the originator shall either assign a
number or enter the document number and new revision letter as the
NOR number. When the requirement in the contract identifies the
NOR b¥ ECP number, the originator shall attach a dash number (i.e.,
xxx-1) .

G.5.7 Block 7. CAGE Code. Enter the CAGE Code of the
original design activity which appears on the document to which the
revision applies (See Block 8). If the original design activity is
not the current design activity, also enter the CAGE code of the
current design activity in Block 13.

G.5.8 Block 8. Document number. Enter the number of the
drawing, standard, list or other document (s) to be revised.

G.5.9 Block 9. Title of document. Enter the title of the
document to which the NOR applies.

G.5.10 Block 10. Revision letter.

G.5.10.1 Block 10a. Current. Show the existing revision oi
the document for which the NOR is prepared.

G.5.10.2 Bl 0 w. Show the revision letter proposed
for the revision covered by the NOR. Usually the new letter will
be the one following the current letter in alphabetical sequence,
unless there are known ouytstanding NORs which may not have been
incorporated.

NOTE: The Government may change the new revision letter proposed
by the contractor in order to retain a proper sequence of approved
revisions.

G.5.11 Block 11. ECP number. Enter the number of the ECP

describing the engineering change which fecessitates the document

revision covered by this NOR. -
G.5.12 i ion i m which ECP

applies. Enter Government assigned system designation (if any);
otherwise, enter the name and type designation of the CI to which
the ECP applies (see Blocks 8a, 8c and 16 on ECP Form 1692).

G.5.13 Block 13. Description of revision. Describe the
revision in detail, giving the exact wording of sentences or

Supersedes page 182 of 1 December 1992
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letter should be given.

INSTRUCTIONS

1. The preparing activity must complete blocks 1, 2. 3, and 8. In block 1, both the document number and revisior

2. The submitter of this form must complete blocks 4,5, 6,and 7.
3. The preparing activity must provide a reply within 30 days from receipt of the form.

NOTE: This form may not be used to request copies of documents, nor to request waivers, or clarification of
requirements on current contracts. Comments submitted on this form do not constitute or imply aythorization to
waive any portion of the referenced document(s) or to amend contractual requirements.

1. DOCUMENT

EOMMED A CHANGE: | MIL-STD-

N;/gMB:R 2. DOCUMENT DATE (Y YMMODD)
973, INT NOTICE 3 13 JAN 1995

3. DOCUMENT TITLE
CONFIGURATION MANAGEMENT

4. NATURE OF CHANGE (identify paragraph number and include proposed rewrite, if possible. Attach extra sheets as needed.)

5. REASON FOR RECOMMENDATION

8. PREPARING ACTIVITY

. NAM
a?hieﬁ, Plans and Policy Division

JALS Evaluation & Integration Office

b TELEPHONE (Include Area Code)
(1) Commercial (2) AUTOVON

i <. ADDRESS (Include Zip Cod
520 Leéé%grg ?fied

Suite 1403
Falls Church, VA 22041-346¢6

IF YOU DO NOT RECEIVE A REPLY WIT:{IN &5 DAYS, CONTACT:
Defense Quality and Standardization Office
5203 Leesburg Pike, Suite 1403, Falls Church, VA 22041-3466
Telephone (703) 756-2340 AUTOVON 289-2340
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